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PROJ. REFERENCE NO. | SHEET NO.
U-2525C TMP-1A

ROADWAY STANDARD DRAWINGS LEGEND

THE FOLLOWING ROADWAY STANDARDS AS SHOWN IN "ROADWAY STANDARD DRAWINGS" -

PROJECT SERVICES UNIT - N.C. DEPARTMENT OF TRANSPORTATION - RALEIGH, N.C., GENERAL TRAFFIC CONTROL DEVICES
DATED JANUARY 2018 ARE APPLICABLE TO THIS PROJECT AND BY REFERENCE HEREBY <= DIRECTION OF TRAFFIC FLOW

BARRICADE (TYPE III)

VST IIT
ARE CONSIDERED A PART OF THESE PLANS: ZEESS
A CONE
-

<'R> DIRECTION OF PEDESTRIAN TRAFFIC FLOW

STD. NO TTTLe.. " EXIST. PVMT. DRUM SKINNY DRUM © TUBULAR MARKER
: : — = NORTH ARROW TEMPORARY CRASH CUSHION
~—
o 1101.01 WORK ZONE ADVANCE WARNING SIGNS PROPOSED PVMT. —@ FLASHING ARROW BOARD
1101.02 TEMPORARY LANE CLOSURES ——~—~—~— TEMP. SHORING (LOCATION PURPOSES ONLY) '4. FLAGGER
1101.03 TEMPORARY ROAD CLOSURES °
1101.04 TEMPORARY SHOULDER CLOSURES P LAW ENFORCEMENT
1101.05 WORK ZONE VEHICLE ACCESSES WORK AREA ‘
1101.06 WARNING SIGNS FOR BLASTING ZONES &[] TRUCK MOUNTED ATTENUATOR (TMA)
1101.11 TRAFFIC CONTROL DESIGN TABLES I CHANGEABLE MESSAGE SIGN
1110.01 STATIONARY WORK ZONE SIGNS REMOVAL -
1110.02 PORTABLE WORK ZONE SIGNS
1115.01 FLASHING ARROW BOARDS TEMPORARY SIGNING
1130.01 DRUMS
1135.01 CONES ~ 4“1 ON GOING CONSTRUCTION <] PORTABLE SIGN
1145.01 BARRICADES 0 = L STATIONARY SIGN
1150.01 FLAGGERS
1160.01 TEMPORARY CRASH CUSHION PAVEMENT WEDGING (O STATIONARY OR PORTABLE SIGN
1165.01 TRUCK MOUNTED ATTENUATOR
1170.01 PORTABLE CONCRETE BARRIER
1180.01 SKINNY - DRUMS STIGNALS PAVEMENT MARKERS
1205.01 PAVEMENT MARKINGS - LINE TYPES AND OFFSETS - CRYSTAL / CRYSTAL
1205.02 PAVEMENT MARKINGS - TWO-LANE AND MULTI-LANE ROADWAYS G ) @[T
1205.03 PAVEMENT MARKINGS - EXITS AND ENTRANCE RAMPS EXISTING | PROPOSED @%ﬁTEMPORARY | CRYSTAL/RED
1205.04 PAVEMENT MARKINGS - INTERSECTIONS ) &|p € YELLOW/YELLOW
1205.05 PAVEMENT MARKINGS - TURN LANES
1205.06 PAVEMENT MARKINGS - LANE DROPS PAVEMENT MARKINGS
1205.07 PAVEMENT MARKINGS - PEDESTRIAN CROSSWALKS PAVEMENT MARKING SYMBOLS
1205.08 PAVEMENT MARKINGS - SYMBOLS AND WORD MESSAGES EXISTING LINES §¢
1205.09 PAVEMENT MARKINGS - PAINTED ISLANDS —TEMPORARY LINES 1“*\ PAVEMENT MARKING SYMBOLS
1205.12 PAVEMENT MARKINGS - BRIDGES
1250.01 RAISED PAVEMENT MARKERS - INSTALLATION SPACING
1251.01 RAISED PAVEMENT MARKERS - PERMANENT AND TEMPORARY TEMPORARY PAVEMENT MARKING
1261.01 GUARDRAIL AND BARRIER DELINEATORS - INSTALLATION SPACING
1261.02 GUARDRAIL AND BARRIER DELINEATORS - TYPES AND MOUNTING
1262.01 GUARDRAIL END DELINEATION
COLD APPLIED PLASTIC 4" (TYPE 4) - REM. TAPE PAINT (12")
CA WHITE EDGELINE PV YELLOW DIAGONAL
CF 10’ YELLOW SKIP PAINT (24"
CH YELLOW SINGLE CENTER P5 WH§TE éTOP_BAR
CI YELLOW DOUBLE CENTER P3 WHITE CROSSWALK LINE
QA LEFT TURN ARROW
£a ygi[EWEESEEE¥ﬁE QB RIGHT TURN ARROW
PC 10 WHITE SKIP aE 883@5GHETQE?8HT/RIGHT ARROW
PD 3FT.-9FT./SP WHITE MINI-SKIP -
e VTR SO E il
PH YELLOW SINGLE CENTER PAINT CHARACTERS
Eé ZE%LOgFQOyngWﬁ%¥EEﬁINI SKIP Q1 ALPHANUMERIC CHAR.
P9 2FT.-6FT./SP YELLOW MINI-SKIP COLD APPLIED SYMBOLS (TYPE 4)
PAINT (8”) DA LEFT TURN ARROW
- PN WHITE GORE LINE
Eg VYVEE-LI-EWSE?,QQC\I)QIAL TEMPORARY RAISED MARKERS
PQ WHITE CROSSWALK LINE M? éEbé?ﬁL&&YEEBOW

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED
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MANAGEMENT
STRATEGIES

CONSTRUCTION

CONSTRUCT PROPOSED GREENSBORO LOOP (-L-) ON NEW LOCATION WITH THE
CONSTRUCTION OF TWO NEW INTERCHANGES AND UPGRADE/IMPROVE FIVE (5)
-Y- LINES.

TMP DESIGN PARAMETERS

THIS PROJECT CONTAINS DAILY LANE CLOSURE RESTRICTIONS, RESTRICTIONS FOR

HOLIDAYS & SPECIAL EVENTS AND HAULING RESTRICITONS (SEE SHEETS TMP-1B AND

TMP-1C).

THIS PROJECT IS DIVIDED INTO SEVEN AREAS (SEE SHEETS TMP-3 AND TMP-3A).
THE CONTRACTOR MAY WORK AREAS SIMULTANEOUSLY AND/OR INDEPENDENTLY.

AREA 1: GREENSBORO LOOP (-L-)

MAJORITY OF -L- WILL BE CONSTRUCTED AWAY FROM TRAFFIC.

AREA 2: SUMMIT AVE. (-Y16-) BRIDGE

CONSTRUCTED UTILIZING ON-SITE DETOUR. PINDALS RD. (-Y17-) AND
CANDLENUT RD. (-Y18-) SHALL BE CONSTRUCTED UTILIZING LANE CLOSURES.

AREA 3: LEES CHAPEL RD. (-Y1-) BRIDGE & NORFOLK
SOUTHERN RXR BRIDGE

NIGHT TIME OFF-SITE DETOUR WILL BE UTILIZE TO PLACE GIRDERS OVER LEES
CHAPEL RD. (-Y1-). NORFOLK SOUTHERN RAILROAD PROCEDURES WILL BE ADHERED
TO FOR BRIDGE CONSTRUCTION OVER RAILROAD.

AREA 4: YANCEYVILLE RD. (-Y4-) INTERCHANGE

CONSTRUCTED UTILIZING ON-SITE DETOUR.

AREA 5: N. CHURCH ST. (-Y5-) BRIDGE

CONSTRUCTED UTILIZING ON-SITE DETOUR.

AREA 6: N. ELM ST. (-Y6-) INTERCHANGE

REDUCE TO A TEMPORARY FOUR-LANE, TWO-WAY TRAFFIC PATTERN AND UTILIZING
WATER FILLED BARRIER BETWEEN WORK AREA & TRAFFIC. NIGHT TIME OFF-SITE
DETOUR WILL BE UTILIZE TO PLACE GIRDERS OVER N. ELM ST (-Y6-).
REMAINDER OF N. ELM ST. (-Y6-) CONSTRUCTION (WIDENING/WEDGING, MEDIAN &
RESURFACING) WILL UTILIZE LANE CLOSURES.

AREA 7: LAKE JEANETTE RD. (-Y7-) BRIDGE

CONSTRUCTED UTILIZING ON-SITE DETOUR.

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED

GENERAIL NOTES /
LOCAL NOTES

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL
DRAWINGS, STANDARD DETAILS AND ROADWAY DETAILS ARE NOT ATTAINABLE
TO MEET FIELD CONDITIONS, OR RESULT IN DUPLICATE, OR UNDESIRED
OVERLAPPING OF DEVICES. MODIFICATION MAY INCLUDE: MOVING,
SUPPLEMENTING, COVERING OR REMOVAL OF DEVICES, AS DIRECTED BY THE
ENGINEER.

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF
THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN
OR DIRECTED BY THE ENGINEER.

TIME RESTRICTIONS

A) DO NOT CLOSE OR NARROW TRAVEL LANES AS FOLLOWS:

ROAD NAME DAY AND TIME RESTRICTIONS

1. US 29 MONDAY THROUGH FRIDAY
6:00 AM TO 8:00 PM
SATURDAY AND SUNDAY

9:00 AM TO 8:00 PM

MONDAY THROUGH SUNDAY
6:00 AM TO 12:00 MIDNIGHT

2. US 29 (2 LANES)

MONDAY THROUGH FRIDAY
6:00 AM TO 9:00 AM & 4:00 PM TO 7:00 PM

3. LEES CHAPEL RD (-Y1-)

4. YANCEYVILLE RD. (-Y4-) MONDAY THROUGH FRIDAY

6:00 AM TO 9:00 AM & 4:00 PM TO 7:00 PM
5. N. CHURCH ST. (-Y5-) MONDAY THROUGH FRIDAY
6:00 AM TO 9:00 AM & 4:00 PM TO 7:00 PM
6. N. ELM ST. (-Y6-) MONDAY THROUGH FRIDAY
6:00 AM TO 9:00 AM & 4:00 PM TO 7:00 PM

7. LAKE JEANETTE RD. MONDAY THROUGH FRIDAY

(-Y7-) 6:00 AM TO 9:00 AM & 4:00 PM TO 7:00 PM
8. SUMMIT AVE. (-Y16-) MONDAY THROUGH FRIDAY
6:00 AM TO 9:00 AM & 4:00 PM TO 7:00 PM
9. LAWNDALE DR. MONDAY THROUGH SUNDAY
7:00 AM TO 7:00 PM

10. I-840/I-73,
I-840, I-73 &
I-73/US 421

MONDAY THROUGH FRIDAY
6:00 AM TO 8:00 PM
SATURDAY AND SUNDAY
9:00 AM TO 8:00 PM

11. 1I-840/I1-73, MONDAY THROUGH SUNDAY
I-840 & I-73 (2 LANES) 6:00 AM TO 12:00 MIDNIGHT

12. I-73 (3 LANES) MONDAY THROUGH SUNDAY

5:00 AM TO 12:00 MIDNIGHT

PROJ. REFERENCE NO.

SHEET NO.
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13.

14.

15.

16.

17.

18.

19.

20.

21.

22.

23.

24 .

25.

1-840/1-785

1-840/I-785 (2 LANES)
BATTLEGROUND RD.
(US 220)

JOSEPH M. BRYAN BLVD.

W. FRIENDLY AVE.

1-40/I-85,
I-40 & I-85

I1-40/I-85,
I-40 & I-85 (2 LANES)

I-40/I-85 BUS,

I-85 BUS &
I-85 BUS/US 29/US 70

I-40/I-85 BUS &
I-85 BUS (2 LANES)
I-40/US 220,

US 220 &
US 220/US 29/US 70

FREEMAN MILL RD. &
RANDLEMAN RD.

US 70

HUFFINE MILL RD.

GENERAIL NOTES /
LOCAL NOTES (CONT)

MONDAY THROUGH FRIDAY
6:00 AM TO 8:00 PM
SATURDAY AND SUNDAY
9:00 AM TO 8:00 PM

MONDAY THROUGH SUNDAY
6:00 AM TO 12:00 MIDNIGHT

MONDAY THROUGH SUNDAY
7:00 AM TO 7:00 PM

MONDAY THROUGH SUNDAY
6:00 AM TO 8:00 PM

MONDAY THROUGH FRIDAY
6:00 AM TO 9:00 AM & 4:00 PM TO 7:00 PM

MONDAY THROUGH FRIDAY
6:00 AM TO 8:00 PM
SATURDAY AND SUNDAY
9:00 AM TO 8:00 PM

MONDAY THROUGH SUNDAY
6:00 AM TO 12:00 MIDNIGHT

MONDAY THROUGH FRIDAY
6:00 AM TO 8:00 PM
SATURDAY AND SUNDAY
9:00 AM TO 8:00 PM

MONDAY THROUGH SUNDAY
6:00 AM TO 12:00 MIDNIGHT

MONDAY THROUGH FRIDAY
6:00 AM TO 8:00 PM
SATURDAY AND SUNDAY
9:00 AM TO 8:00 PM

MONDAY THROUGH FRIDAY
6:00 AM TO 8:00 PM
SATURDAY AND SUNDAY
9:00 AM TO 8:00 PM

MONDAY THROUGH FRIDAY
6:00 AM TO 9:00 AM & 4:00 PM TO 7:00 PM

MONDAY THROUGH FRIDAY
6:00 AM TO 9:00 AM & 4:00 PM TO 7:00 PM C)

DO NOT CLOSE OR NARROW TRAVEL LANES DURING HOLIDAYS AND SPECIAL
EVENTS AS FOLLOWS:

1-840/I-73, I-840, I-73 & I-73/US 421

PROJ. REFERENCE NO.

SHEET NO.

U-2525C

TMP-1C

8. 1I-40/US 220, US 220 & US 220/US 29/US 70

9. FREEMAN MILL RD. & RANDLEMAN RD.

HOLIDAY

1. FOR ANY UNEXPECTED OCCURRENCE THAT CREATE UNUSUALLY HIGH
TRAFFIC VOLUMES, AS DIRECTED BY THE ENGINEER.

2. FOR NEW YEAR'S, BETWEEN THE HOURS OF 6:00 AM DECEMBER 31st TO
8:00 PM JANUARY 2ND. IF NEW YEAR'S DAY IS ON A FRIDAY,
SATURDAY, SUNDAY, OR MONDAY THEN UNTIL 8:00 PM THE FOLLOWING
TUESDAY .

3. FOR EASTER, BETWEEN THE HOURS OF 6:00 AM THURSDAY AND 8:00 PM
MONDAY .

4. FOR MEMORIAL DAY, BETWEEN THE HOURS OF 6:00 AM FRIDAY TO 8:00 PM
TUESDAY .

5. FOR INDEPENDENCE DAY, BETWEEN THE HOURS OF 6:00 AM THE DAY
BEFORE INDEPENDENCE DAY AND 8:00 PM THE DAY AFTER INDEPENDENCE
DAY .

IF INDEPENDENCE DAY IS ON A FRIDAY, SATURDAY, SUNDAY, OR MONDAY
THEN BETWEEN THE HOURS OF 6:00 AM THE THURSDAY BEFORE
INDEPENDENCE DAY AND 8:00 PM THE TUESDAY AFTER INDEPENDENCE DAY.

6. FOR LABOR DAY, BETWEEN THE HOURS OF 6:00 AM FRIDAY AND 8:00 PM
TUESDAY .

7. FOR THANKSGIVING DAY, BETWEEN THE HOURS OF 6:00 AM TUESDAY TO
8:00 PM MONDAY .

8. FOR CHRISTMAS, BETWEEN THE HOURS OF 6:00 AM THE FRIDAY BEFORE
THE WEEK OF CHRISTMAS DAY AND 8:00 PM THE FOLLOWING TUESDAY
AFTER THE WEEK OF CHRISTMAS.

9. FOR WYNDHAM GOLF TOURNAMENT (TYPICAL HELD IN AUGUST), BETWEEN
THE HOURS OF 6:00 AM THE FRIDAY BEFORE THE WEEK OF THE
TOURNAMENT AND 8:00 PM THE FOLLOWING MONDAY AFTER THE WEEK OF
THE TOURNAMENT .

10. FOR THE MARTINSVILLE NASCAR CUP RACE (TYPICAL HELD IN LATE

MARCH & LATE OCTOBER), BETWEEN THE HOURS OF 6:00 AM THE FRIDAY
BEFORE THE RACE AND 8:00 PM THE FOLLOWING MONDAY AFTER THE RACE.

DO NOT CLOSE ROADS AS FOLLOWS:

ROAD NAME

DAY AND TIME RESTRICTIONS

1.

2.

LEES CHAPEL RD. (-Y1-) MONDAY THROUGH SUNDAY,

5:00 AM TO 12:00 MIDNIGHT
N. ELM ST. (-Y6-) MONDAY THROUGH SUNDAY,
5:00 AM TO 12:00 MIDNIGHT

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED

ROAD NAME

1. US 29

2.

3. 1-840/I-785

4. BATTLEGROUND RD. (US 220)
5. JOSEPH M. BRYAN BLVD.

6. I1-40/I-85, I-40 & I-85

7.

I-40/I-85 BUS, I-85 BUS & I-85 BUS/US 29/US 70
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D)

DO NOT STOP TRAFFIC AS FOLLOWS:

ROAD NAME

1. NB US 29

2. SB US 29

3. LEES CHAPEL RD.

10.

11.

12.

13.

14.

(-Y1-)

N. ELM ST.
(-Y6-)

LAWNDALE DR.

1-840/1-73, I-73,
I1-840 &
I-73/US 421

I-840/1-785

BATTLEGROUND RD.
(US 220)

JOSEPH M. BRYAN
BLVD.

W. FRIENDLY AVE

I1-40/1-85,
I-40 & I-85

I1-40/I-85 BUS,
I-85 BUS &

I-85 BUS/US 29/
usS 70

I-40/US 220,
US 220 &

US 220/US 29/US 70

FREEMAN MILL RD.
& RANDLEMAN RD.

DAY AND TIME
RESTRICTIONS

MONDAY THROUGH SUNDAY,
5:00 AM TO 12:00 MIDNIGHT

MONDAY THROUGH SUNDAY,
5:00 AM TO 12:00 MIDNIGHT

MONDAY THROUGH SUNDAY,
5:00 AM TO 12:00 MIDNIGHT

MONDAY THROUGH SUNDAY,
5:00 AM TO 12:00 MIDNIGHT

MONDAY THROUGH SUNDAY,
5:00 AM TO 12:00 MIDNIGHT

MONDAY THROUGH SUNDAY,
5:00 AM TO 12:00 MIDNIGHT

MONDAY THROUGH SUNDAY,
5:00 AM TO 12:00 MIDNIGHT

MONDAY THROUGH SUNDAY,
5:00 AM TO 12:00 MIDNIGHT

MONDAY THROUGH SUNDAY,
5:00 AM TO 12:00 MIDNIGHT

MONDAY THROUGH SUNDAY,
5:00 AM TO 12:00 MIDNIGHT

MONDAY THROUGH SUNDAY,
5:00 AM TO 12:00 MIDNIGHT

MONDAY THROUGH SUNDAY,
5:00 AM TO 12:00 MIDNIGHT

MONDAY THROUGH SUNDAY,
5:00 AM TO 12:00 MIDNIGHT

MONDAY THROUGH SUNDAY,
5:00 AM TO 12:00 MIDNIGHT

GENERAIL NOTES /
LOCAL NOTES (CONT)

DURATION AND
OPERATION

30 MINUTES FOR
OVERHEAD SIGNS
INSTALLATION

30 MINUTES FOR
OVERHEAD SIGNS
INSTALLATION

30 MINUTES FOR

GIRDER INSTALLATION

30 MINUTES FOR

GIRDER INSTALLATION

30 MINUTES FOR
OVERHEAD SIGNS
INSTALLATION

30 MINUTES FOR
OVERHEAD SIGNS
INSTALLATION

30 MINUTES FOR
OVERHEAD SIGNS
INSTALLATION

30 MINUTES FOR
OVERHEAD SIGNS
INSTALLATION

30 MINUTES FOR
OVERHEAD SIGNS
INSTALLATION

30 MINUTES FOR
OVERHEAD SIGNS
INSTALLATION

30 MINUTES FOR
OVERHEAD SIGNS
INSTALLATION

30 MINUTES FOR
OVERHEAD SIGNS
INSTALLATION

30 MINUTES FOR
OVERHEAD SIGNS
INSTALLATION

30 MINUTES FOR
OVERHEAD SIGNS
INSTALLATION

E) DO NOT CONDUCT SINGLE VEHICLE HAULING AS FOLLOWS;
EGRESS FROM RAMPS WILL BE ALLOWED:

ROAD NAME

1.

F) DO NOT CONDUCT MULTI-VEHICLE HAULING AS FOLLOWS;

US 29 (-Y13-)

LEES CHAPEL RD (-Y1-)

YANCEYVILLE RD.

(-Y4-)

N. CHURCH ST. (-Y5-)

N. ELM ST. (-Y6-)

LAKE JEANETTE RD.

(-Y7-)

SUMMIT AVE. (-Y16-)

(-Y7-)
LAWNDALE DR.

DAY AND TIME RESTRICTIONS

MONDAY THROUGH FRIDAY
6:00 AM TO 8:00 PM

SATURDAY AND SUNDAY
9:00 AM TO 8:00 PM

MONDAY THROUGH FRIDAY

6:00 AM TO 9:00 AM & 4:

MONDAY THROUGH FRIDAY
6:00 AM TO 9:00 AM & 4

MONDAY THROUGH FRIDAY

6:00 AM TO 9:00 AM & 4:

MONDAY THROUGH FRIDAY
6:00 AM TO 9:00 AM & 4

MONDAY THROUGH FRIDAY

6:00 AM TO 9:00 AM & 4:

MONDAY THROUGH FRIDAY

6:00 AM TO 9:00 AM & 4:

MONDAY THROUGH SUNDAY

00

:00

00

:00

00

00

PM

PM

PM

PM

PM

PM

6:00 AM TO 8:00 AM & 5:00 PM

EGRESS FROM RAMPS WILL BE ALLOWED:
ROAD NAME

1.

US 29 (-Y13-)

LEES CHAPEL RD (-Y1-)

YANCEYVILLE RD.

(-Y4-)

N. CHURCH ST. (-Y5-)

N. ELM ST. (-Y6-)

LAKE JEANETTE RD.

(-Y7-)

SUMMIT AVE. (-Y16-)

(-Y7-)
LAWNDALE DR.

DAY AND TIME RESTRICTIONS

MONDAY THROUGH FRIDAY
6:00 AM TO 8:00 PM

SATURDAY AND SUNDAY
9:00 AM TO 8:00 PM

MONDAY THROUGH FRIDAY

6:00 AM TO 9:00 AM & 4:

MONDAY THROUGH FRIDAY

6:00 AM TO 9:00 AM & 4:

MONDAY THROUGH FRIDAY

6:00 AM TO 9:00 AM & 4:

MONDAY THROUGH FRIDAY

6:00 AM TO 9:00 AM & 4:

MONDAY THROUGH FRIDAY

6:00 AM TO 9:00 AM & 4:

MONDAY THROUGH FRIDAY

6:00 AM TO 9:00 AM & 4:

MONDAY THROUGH SUNDAY
5:00 AM TO 9:00 PM

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED

00

00

00

00

00

00

INGRESS

PM

PM

PM

PM

PM

PM

INGRESS AND

TO 7:

TO 7:

TO 7:

TO 7:

TO 7:

TO 7:

TO 8:

AND

TO 7:

TO 7:

TO 7:

TO 7:

TO 7:

TO 7:
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GENERAIL NOTES /
LOCAL NOTES (CONT)

G) DO NOT CONDUCT ANY HAULING OPERATIONS AGAINST THE FLOW OF TRAFFIC 0) DO NOT EXCEED A DIFFERENCE OF 2 INCHES IN ELEVATION BETWEEN OPEN
OF AN OPEN TRAVELWAY UNLESS THE HAULING OPERATION IS PROTECTED BY LANES OF TRAFFIC FOR NOMINAL LIFTS OF 1.5 INCHES. INSTALL ADVANCE
BARRIER OR GUARDRAIL OR AS DIRECTED BY THE ENGINEER. WARNING "UNEVEN LANES" SIGNS (W8-11) 200 FT. IN ADVANCE AND A

MINIMUM OF ONCE EVERY HALF MILE THROUGHOUT THE UNEVEN AREA.

LANE AND SHOULDER CLOSURE REQUIREMENTS

TRAFFIC PATTERN ALTERATIONS

H) REMOVE LANE CLOSURE DEVICES FROM THE LANE WHEN WORK IS NOT BEING

PERFORMED BEMIND THE LANE CLOSURE OR WHEN A LANE CLOSURE IS NO P)  NOTIFY THE ENGINEER THIRTY (30) CALENDAR DAYS PRIOR TO ANY TRAFFIC
LONGER NEEDED, OR AS DIRECTED BY THE ENGINEER. PATTERN ALTERATION.
I) WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN 15 FT OF AN OPEN SIGNING
TRAVEL LANE, CLOSE THE NEAREST OPEN SHOULDER USING ROADWAY STANDARD
352§32§1E0631101A33 gEggﬁgET?g ?82$Aﬁﬁgg IS PROTECTED BY BARRIER OR Q) INSTALL ADVANCE WORK ZONE WARNING SIGNS WHEN WORK IS WITHIN 40 FT
: FROM THE EDGE OF TRAVEL LANE AND NO MORE THAN THREE (3) DAYS PRIOR

J) WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER TO THE BEGINNING OF CONSTRUCTION.

ADJACENT TO AN UNDIVIDED FACILITY AND WITHIN 5 FT OF AN OPEN TRAVEL R) PROVIDE SIGNING AND DEVICES REQUIRED TO CLOSE THE ROAD ACCORDING TO

LANE, CLOSE THE NEAREST OPEN TRAVEL LANE USING ROADWAY STANDARD
DRAWING NO. 1101.02 UNLESS THE WORK AREA IS PROTECTED BY BARRIER OR THE ROADWAY STANDARD DRAWINGS AND TRAFFIC CONTROL PLANS.
GUARDRAIL . PROVIDE SIGNING REQUIRED FOR THE OFF-SITE DETOUR ROUTE AS SHOWN IN

THE TRAFFIC CONTROL PLANS.
WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER

ADJACENT TO A DIVIDED FACILITY AND WITHIN 10 FT OF AN OPEN TRAVEL S) COVER OR REMOVE ALL SIGNS AND DEVICES REQUIRED TO CLOSE THE ROAD
LANE, CLOSE THE NEAREST OPEN TRAVEL LANE USING ROADWAY STANDARD WHEN ROAD CLOSURE IS NOT IN OPERATION.

DRAWING NO. 1101.02 UNLESS THE WORK AREA IS PROTECTED BY BARRIER OR

GUARDRAIL . COVER OR REMOVE ALL SIGNS REQUIRED FOR THE OFF-SITE DETOUR WHEN THE

DETOUR IS NOT IN OPERATION.
K) WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN A LANE OF TRAVEL

OF AN UNDIVIDED OR DIVIDED FACILITY, CLOSE THE LANE ACCORDING TO T)  ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY
THE TRAFFIC CONTROL PLANS, ROADWAY STANDARD DRAWINGS OR AS DIRECTED TRAFFIC PATTERN
BY THE ENGINEER. CONDUCT THE WORK SO THAT ALL PERSONNEL AND/OR '
EQUIPMENT REMAIN WITHIN THE CLOSED TRAVEL LANE. U)  INSTALL BLACK ON ORANGE "DIP" SIGNS (W8-2) AND/OR "BUMP"
SIGNS (W8-1) 200 FT. IN ADVANCE OF THE UNEVEN AREA, OR AS DIRECTED
L) DO NOT WORK SIMULTANEOUSLY WITHIN 15 FT ON BOTH SIDES OF AN Sy THE ENGINEER

OPEN TRAVELWAY, RAMP OR LOOP WITHIN THE SAME LOCATION UNLESS
PROTECTED WITH GUARDRAIL OR BARRIER.

M) PROVIDE TRAFFIC CONTROL FOR APPROPRIATE LANE CLOSURES FOR SURVEYING
DONE BY THE DEPARTMENT.

PAVEMENT EDGE DROP OFF REQUIREMENTS

N) BACKFILL AT A 6:1 SLOPE UP TO THE EDGE AND ELEVATION OF EXISTING
PAVEMENT IN AREAS ADJACENT TO AN OPENED TRAVEL LANE THAT HAS A
DROP-OFF AS FOLLOWS:

BACKFILL DROP-OFFS THAT EXCEED 2 INCHES ON ROADWAYS WITH POSTED
SPEED LIMITS OF 45 MPH OR GREATER.

BACKFILL DROP-OFFS THAT EXCEED 3 INCHES ON ROADWAYS WITH POSTED
SPEED LIMITS LESS THAN 45 MPH.

BACKFILL WITH SUITABLE COMPACTED MATERIAL, AS APPROVED BY THE
ENGINEER, AT NO EXPENSE TO THE DEPARTMENT.
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GENERAIL NOTES /

LOCAL NOTES (CONT)

TRAFFIC BARRIER

V)

W)

INSTALL TEMPORARY BARRIER ACCORDING TO THE TRAFFIC CONTROL PLANS A
MAXIMUM OF TWO (2) WEEKS PRIOR TO BEGINNING WORK IN ANY LOCATION.
ONCE TEMPORARY BARRIER IS INSTALLED AT ANY LOCATION, PROCEED IN A
CONTINUOUS MANNER TO COMPLETE THE PROPOSED WORK IN THAT LOCATION
UNLESS OTHERWISE STATED IN THE TRAFFIC CONTROL PLANS OR AS DIRECTED
BY THE ENGINEER.

DO NOT PLACE BARRIER DIRECTLY ON ANY SURFACE OTHER THAN ASPHALT OR
CONCRETE.

ONCE TEMPORARY BARRIER IS INSTALLED AT ANY LOCATION AND NO WORK IS
PERFORMED BEHIND THE TEMPORARY BARRIER FOR A PERIOD LONGER THAN TWO
(2) MONTHS, REMOVE/RESET TEMPORARY BARRIER AT NO COST TO THE
DEPARTMENT UNLESS OTHERWISE STATED IN THE TRAFFIC CONTROL PLANS,
TEMPORARY BARRIER IS PROTECTING A HAZARD, OR AS DIRECTED BY THE
ENGINEER.

INSTALL TEMPORARY BARRIER WITH THE TRAFFIC FLOW, BEGINNING WITH THE
UPSTREAM SIDE OF TRAFFIC. REMOVE TEMPORARY BARRIER AGAINST THE
TRAFFIC FLOW, BEGINNING WITH THE DOWNSTREAM SIDE OF TRAFFIC.

INSTALL AND SPACE DRUMS NO GREATER THAN TWICE THE POSTED SPEED
LIMIT (MPH) TO CLOSE OR KEEP THE SECTION OF THE ROADWAY CLOSED
UNTIL THE TEMPORARY BARRIER CAN BE PLACED OR AFTER THE TEMPORARY
BARRIER IS REMOVED.

PROTECT THE APPROACH END OF MOVABLE/PORTABLE CONCRETE BARRIER AT
ALL TIMES DURING THE INSTALLATION AND REMOVAL OF THE BARRIER BY

EITHER A TRUCK MOUNTED IMPACT ATTENUATOR (MAXIMUM 72 HOURS) OR A
TEMPORARY CRASH CUSHION.

PROTECT THE APPROACH END OF MOVABLE/PORTABLE CONCRETE
BARRIER FROM ONCOMING TRAFFIC AT ALL TIMES BY A TEMPORARY
CRASH CUSHION UNLESS THE APPROACH END OF MOVABLE/PORTABLE
CONCRETE BARRIER IS OFFSET FROM ONCOMING TRAFFIC AS FOLLOWS
OR AS SHOWN IN THE PLANS:

POSTED SPEED LIMIT MINIMUM OFFSET

40 OR LESS 15 FT
45-50 20 FT
95 25 FT
60 MPH or HIGHER 30 FT

TRAFFIC CONTROL DEVICES

X)

Y)

Z)

WHEN LANE CLOSURES ARE NOT IN EFFECT SPACE CHANNELIZING DEVICES IN
WORK AREAS NO GREATER IN FEET THAN TWICE THE POSTED SPEED LIMIT
(MPH) EXCEPT, 10 FT ON-CENTER IN RADII, AND 3 FT OFF THE EDGE OF AN
OPEN TRAVELWAY. REFER TO STANDARD SPECIFICATIONS FOR ROADS AND
STRUCTURES SECTIONS 1130 (DRUMS), 1135 (CONES) AND 1180 (SKINNY
DRUMS) FOR ADDITIONAL REQUIREMENTS.

PLACE TYPE III BARRICADES WITH "ROAD CLOSED" SIGN R11-2 ATTACHED OF
SUFFICIENT LENGTH TO CLOSE ENTIRE ROADWAY.

PLACE ADDITIONAL SETS OF THREE CHANNELIZING DEVICES (DRUMS)
PERPENDICULAR TO THE EDGE OF TRAVELWAY ON 200 FT. CENTERS WHEN
UNOPENED LANES ARE CLOSED TO TRAFFIC.

PROJ. REFERENCE NO.

SHEET NO.

U-2525C

TMP-1F

PAVEMENT MARKINGS AND MARKERS

AA) INSTALL TEMPORARY PAVEMENT MARKINGS AND TEMPORARY PAVEMENT MARKERS
ON INTERIM LAYERS OF PAVEMENT AS FOLLOWS:
ROAD NAME MARKING MARKER
1. ALL ROADS PAINT TEMPORARY RAISED
2. PROPOSED/EXISTING COLD APPLIED PLASTIC TEMPORARY RAISED
BRIDGES AND EXISTING TYPE IV (REMOVABLE
CONCRETE PAVEMENT TAPE)

BB) PLACE ONE APPLICATION OF PAINT FOR TEMPORARY TRAFFIC PATTERNS.
PLACE A SECOND APPLICATION OF PAINT SIX (6) MONTHS AFTER THE
INITIAL APPLICATION AND EVERY SIX MONTHS AS DIRECTED BY THE
ENGINEER.

CC) TIE PROPOSED PAVEMENT MARKING LINES TO EXISTING PAVEMENT MARKING
LINES.

DD) REMOVE/REPLACE ANY CONFLICTING/DAMAGED PAVEMENT MARKINGS AND
MARKERS BY THE END OF EACH DAY'S OPERATION.

EE) TRACE THE (EXISTING AND/OR PROPOSED) MONOLITHIC ISLAND LOCATIONS
WITH THE PROPER COLOR PAVEMENT MARKING PRIOR TO (REMOVAL AND/OR
INSTALLATION). PLACE DRUMS TO DELINEATE ANY (EXISTING AND/OR
PROPOSED) MONOLITHIC ISLANDS (AFTER REMOVAL AND/OR BEFORE
INSTALLATION) .

MISCELLANEOUS

FF) LAW ENFORCEMENT MAY BE USED TO MAINTAIN TRAFFIC THROUGH
THE WORK AREA AND/OR INTERSECTIONS, AS DIRECTED BY THE ENGINEER.

GG) ALL CURB RAMP LOCATIONS SHALL BE DERIVED FROM STATIONING SHOWN ON
PAVEMENT MARKING PLANS OR AS DIRECTED BY THE ENGINEER IN
COORDINATION WITH THE SIGNING AND DELINEATION UNIT.

HH) CONTRACTOR SHALL MAINTAIN SIDEWALK ACCESS AT ALL TIME AS

STATED IN THE PHASING. CONTRACTOR SHALL BE RESPONSIBLE TO PROVIDE
TEMPORARY SIDEWALKS (CONCRETE, ASPHALT, OR OTHER SUITABLE MATERIAL
AS APPROVED BY THE ENGINEER) AT ALL LOCATIONS WHERE THE OPEN
PEDESTRIAN TRAVELWAY HAS BEEN REMOVED FOR CONSTRUCTION OPERATIONS
(UTILITIES, DRAINAGE, ETC.).
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PROJ. REFERENCE NO. SHEET NO.

U-2525C TMP-1G

GENERAIL NOTES /
LOCAL NOTES (CONT)

IT) WHEN CONSTRUCTING DRAINAGE STRUCTURES ADJACENT TO TRAFFIC, INSTALL
TEMPORARY STEEL PLATES, AS DIRECTED BY THE ENGINEER. MAY WORK EACH
LOCATION INDEPENDENTLY OR CONCURRENTLY, UNLESS OTHERWISE DIRECTED
BY THE ENGINEER. WORK IN A CONTINUOUS MANNER TO PERFORM THE WORK
IN THE FOLLOWING SEQUENCE, IN STEPS '1' THRU '5'.

1: CLOSE THE APPROPRIATE TRAVEL LANE TO TRAFFIC USING ROADWAY
STANDARD DRAWING NO. 1101.02 SHEETS 1, 2, 3, 7, 8, 9 & 10 OF
15.

2: CONSTRUCT PROPOSED STRUCTURE OR INSTALL PRE-CAST DRAINAGE
STRUCTURE AS SHOWN IN THE CONSTRUCTION PLANS AND COVER WITH
STEEL PLATES TO PROTECT STRUCTURE DURING CURING.

3: OPEN TRAVEL LANE TO EXISTING TRAFFIC PATTERN BY THE END OF EACH
WORK PERIOD.

4: WHEN PROPERLY CURED, CLOSE THE APPROPRIATE TRAVEL LANE USING
ROADWAY STANDARD DRAWING NO. 1101.02, SHEETS 1, 2, 3, 7, 8, 9 &
10 OF 15. BACKFILL & PAVE, IF REQUIRED, UP TO THE EDGE AND
ELEVATION OF EXISTING PAVEMENT (SEE CONSTRUCTION PLANS).

5: OPEN TRAVEL LANE TO EXISTING TRAFFIC PATTERN BY THE END OF THE
WORK PERIOD.

JJ) CONSTRUCT ALL PAVEMENT (TEMPORARY AND/OR PROPOSED) TO MAINTAIN
DRAINAGE AND NOT POND WATER IN THE TRAFFIC LANES.

KK) TEMPORARY PAVEMENT MAY BE UTILIZED IN THE CONSTRUCTION OF THE
PROPOSED AS DIRECTED BY THE ENGINEER.

LL) PLACE TRAFFIC BACK INTO EXISTING PATTERN AT THE END OF EACH WORK
PERIOD.

MM) PLACE TYPE III BARRICADES & DRUMS AT ALL -Y- LINES AND DRUMS AT ALL
DRIVEWAYS TO KEEP PROPOSED/TEMPORARY WIDENING CLOSED TO TRAFFIC.

NN) TEMPORARY SHORING MAY BE ADJUSTED SO AS NOT TO CONFLICT WITH
EXISTING UTILITIES AS DIRECTED BY THE ENGINEER.

00) INSTALL TWO (2) CHANGEABLE MESSAGE SIGNS (CMS) ON N. ELM ST. (-Y6-)
AS DIRECTED BY THE ENGINEER. THESE CHANGEABLE MESSAGES SIGNS ARE
TO BE UTILIZED TO INFORM & ALERT THE TRAVELING PUBLIC TO TRAFFIC
CONDITIONS AND MAY BE UTILIZED FOR TRAFFIC CONTROL OPERATIONS DURING
CONSTRUCTION AS DIRECTED BY THE ENGINEER.

PP) PROTECT PEDESTRIANS FROM FALLING DEBRIS ON PROPOSED SIDEWALKS
BENEATH THE PROPOSED GREENSBORO LOOP (-L-) BRIDGES OVER N. ELM
ST. (-Y6-) DURING CONSTRUCTION (SEE SPECIAL PROVISIONS).
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NOTES

REFER TO THE TRAFFIC CONTROL PLANS FOR TEMPORARY SHORING LOCATIONS AND NOTES.

REFER TO THE "TEMPORARY SHORING"” PROJECT SPECIAL PROVISION FOR INFORMATION ABOUT TEMPORARY SHORING AND PORTABLE
CONCRETE BARRIER (PCB).

PCB IS REQUIRED IF TEMPORARY SHORING IS LOCATED WITHIN THE CLEAR ZONE IN ACCORDANCE WITH THE AASHTO ROADSIDE DESIGN
GUIDE. DO NOT PLACE BARRIER DIRECTLY ON ANY SURFACE OTHER THAN ASPHALT OR CONCRETE.
(CONTACT NCDOT PAVEMENT MANAGEMENT UNIT FOR APPLICABLE PAVEMENT DESIGN).

BASED ON THE CLEAR DISTANCE, OFFSET, DESIGN SPEED AND PAVEMENT TYPE, CHOOSE AN UNANCHORED OR ANCHORED PCB
FROM THE TABLE SHOWN IN FIGURE B. CLEAR DISTANCE IS DEFINED AS SHOWN IN FIGURE A AND OFFSET IS DEFINED AS SHOWN IN
FIGURE B.

AT THE CONTRACTOR'S OPTION OR IF THE MINIMUM REQUIRED CLEAR DISTANCE IS NOT AVAILABLE, SET PCB NEXT TO AND UP
AGAINST THE TRAFFIC SIDE OF THE TEMPORARY SHORING EXCEPT FOR BARRIER ABOVE TEMPORARY WALLS. PCB WITH THE MINIMUM
REQUIRED CLEAR DISTANCE IS REQUIRED ABOVE TEMPORARY WALLS.

USE NCDOT PORTABLE CONCRETE BARRIER (PCB) IN ACCORDANCE WITH ROADWAY STANDARD DRAWING NO. 1170.01 AND SECTION 1170
OF THE STANDARD SPECIFICATIONS.

PCB REQUIREMENTS FOR TEMPORARY WALLS APPLY TO TEMPORARY MECHANICALLY STABILIZED EARTH (MSE) WALLS AND TEMPORARY SOIL
NAIL WALLS.

SET PCB WITH A MINIMUM HORIZONTAL DISTANCE OF 2 FT BETWEEN THE FRONT FACE OF THE BARRIER AND THE EDGE OF THE NEAREST
TRAFFIC LANE AS SHOWN IN FIGURE A UNLESS OTHERWISE SHOWN IN THE PLANS AND OR AS APPROVED BY THE ENGINEER.

FOR PCB ABOVE AND BEHIND TEMPORARY WALLS, PROVIDE A MINIMUM DISTANCE OF 3 FT BETWEEN THE EDGE OF PAVEMENT AND THE
WALL FACE AS SHOWN IN FIGURE A. IF THESE MINIMUM REQUIRED DISTANCES ARE NOT AVAILABLE, CONTACT THE ENGINEER.

TABLE SHOWN IN FIGURE B IS BASED ON NCDOT RESEARCH PROJECT NO. 2005-010 WITH VEHICLE TYPE USED FOR NCHRP 350 CRASH
TESTS. BARRIER DEFLECTIONS AND RESULTING MINIMUM REQUIRED CLEAR DISTANCES MIGHT VARY SIGNIFICANTLY FOR LARGER
HEAVIER VEHICLES, RUNS OF BARRIER LESS THAN 200 FT IN LENGTH AND WET OR DRY PAVEMENT.

U-2525C TMP -2
MINIMUM REQUIRED CLEAR DISTANCE, inches
Barrier |Pavement | Offset * Design Speed, mph
Type Type ft <30 31-40 | 41-50 51-60 @ 61-70  71-80
<8 24 26 29 32 36 40
8-14 26 28 31 35 38 42
14-20 27 29 34 36 39 43
20-26 28 31 35 38 40 44
Asphalt 26-32 29 32 36 39 42 45
32-38 30 34 38 41 43 46
A 38-44 31 34 41 43 45 48
s 44-50 31 35 41 43 46 49
= 50-56 32 36 42 44 47 50
g >56 32 36 42 45 47 51
< <8 17 18 21 22 25 26
= 8-14 19 20 23 25 26 29
i 14-20 22 22 24 26 28 31
- 20-26 23 24 26 27 30 34
Concrete 26-32 24 25 27 28 32 35
32-38 24 26 27 30 33 36
38-44 25 26 28 30 34 37
44-50 26 26 28 32 35 37
50-56 26 26 28 32 35 38
>56 26 27 29 32 36 38
==
@)
-
S Asphalt All 24 for All Design S d
s P Offsets sh Speeds
=
&
=
<
==)
2 Concrete
= (including All
o bridge Offset 12 for All Design Speeds
= sets
= approach
= slabs)
<

* See Figure Below

¢ OF FURTHEST TRAFFIC LANE

FIGURE B
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THE NCDOT GEOTECHNICAL UNIT RECOMMENDS THE FOLLOWING NOTES FOR THE
PROPOSED SHORING LOCATIONS:

SHORING LOCATION NO. 1

FOR TEMPORARY SHORING AND POSITIVE PROTECTION FOR TEMPORARY SHORING,
SEE PLANS AND TEMPORARY SHORING PROVISION.

DESIGN TEMPORARY SHORING FROM STATION 14+65 +/- -Y4DET-, 21 FT. RIGHT,
TO STATION 17+85 +/- -Y4DET-, 21 FT. RIGHT, FOR THE FOLLOWING ASSUMED
SOIL PARAMETERS AND GROUNDWATER ELEVATION:

UNIT WEIGHT OF SOIL ABOVE WATER TABLE, y = 120 PCF
UNIT WEIGHT OF SOIL BELOW WATER TABLE, y' = 60 PCF
FRICTION ANGLE, 0 = 30 DEGREES

COHESION, ¢ = 0 PSF

GROUNDWATER ELEVATION = 833.50 +/- FT.

BEFORE BEGINNING TEMPORARY SHORING DESIGN OR CONSTRUCTION, SURVEY
EXISTING GROUND ELEVATIONS IN THE VICINITY OF SHORING LOCATIONS TO
DETERMINE ACTUAL SHORING HEIGHTS.

LIMIT SUBSURFACE INFORMATION IS AVAILABLE IN THE VICINITY OF THE
TEMPORARY SHORING FROM STATION 14+65 +/- -Y4DET-, 21 FT. RIGHT, TO
STATION 17+85 +/- -Y4DET-, 21 FT. RIGHT. THE INFORMATION PROVIDED

FOR DESIGN WAS ASSUMED AND MAY NOT BE APPLICABLE TO THE ACTUAL SITE
CONDITIONS ENCOUNTERED DURING CONSTRUCTION.

SHORING LOCATION NO. 2

FOR TEMPORARY SHORING AND POSITIVE PROTECTION FOR TEMPORARY SHORING,
SEE PLANS AND TEMPORARY SHORING PROVISION.

DESIGN TEMPORARY SHORING FROM STATION 13+00 +/- -Y5DET-, 22 FT. RIGHT,
TO STATION 16+30 +/- -Y5DET-, 22 FT. RIGHT, FOR THE FOLLOWING ASSUMED
SOIL PARAMETERS AND GROUNDWATER ELEVATION:

UNIT WEIGHT OF SOIL ABOVE WATER TABLE, y = 120 PCF
UNIT WEIGHT OF SOIL BELOW WATER TABLE, y' = 60 PCF
FRICTION ANGLE, 0 = 30 DEGREES

COHESION, ¢ = 0 PSF

GROUNDWATER ELEVATION = N/A

BEFORE BEGINNING TEMPORARY SHORING DESIGN OR CONSTRUCTION, SURVEY
EXISTING GROUND ELEVATIONS IN THE VICINITY OF SHORING LOCATIONS TO
DETERMINE ACTUAL SHORING HEIGHTS.

LIMIT SUBSURFACE INFORMATION IS AVAILABLE IN THE VICINITY OF THE
TEMPORARY SHORING FROM STATION 13+00 +/- -YSDET-, 22 FT. RIGHT, TO
STATION 16+30 +/- -Y5DET-, 22 FT. RIGHT. THE INFORMATION PROVIDED
FOR DESIGN WAS ASSUMED AND MAY NOT BE APPLICABLE TO THE ACTUAL SITE
CONDITIONS ENCOUNTERED DURING CONSTRUCTION.

THE TEMPORARY SHORING NOTES SHOWN ON THIS SHEET WERE PROVIDED
THROUGH A SEALED DOCUMENT FROM THE NCDOT GEOTECHNICAL ENGINEERING

SHORING LOCATION NO. 3

FOR TEMPORARY SHORING AND POSITIVE PROTECTION FOR TEMPORARY SHORING,
SEE PLANS AND TEMPORARY SHORING PROVISION.

DESIGN TEMPORARY SHORING FROM STATION 14+00 +/- -Y7DET-, 21 FT. RIGHT,
TO STATION 15+40 +/- -Y7DET-, 21 FT. RIGHT, FOR THE FOLLOWING ASSUMED
SOIL PARAMETERS AND GROUNDWATER ELEVATION:

UNIT WEIGHT OF SOIL ABOVE WATER TABLE, y = 120 PCF
UNIT WEIGHT OF SOIL BELOW WATER TABLE, y' = 60 PCF
FRICTION ANGLE, O = 30 DEGREES

COHESION, ¢ = 0 PSF

GROUNDWATER ELEVATION = N/A

BEFORE BEGINNING TEMPORARY SHORING DESIGN OR CONSTRUCTION, SURVEY
EXISTING GROUND ELEVATIONS IN THE VICINITY OF SHORING LOCATIONS TO
DETERMINE ACTUAL SHORING HEIGHTS.

LIMIT SUBSURFACE INFORMATION IS AVAILABLE IN THE VICINITY OF THE
TEMPORARY SHORING FROM STATION 14+00 +/- -Y7DET-, 21 FT. RIGHT, TO
STATION 15+40 +/- -Y7DET-, 21 FT. RIGHT. THE INFORMATION PROVIDED
FOR DESIGN WAS ASSUMED AND MAY NOT BE APPLICABLE TO THE ACTUAL SITE
CONDITIONS ENCOUNTERED DURING CONSTRUCTION.

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED
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SIGN NUMBER: name BACKG COLOR: Fluorescent Orange DESIGN BY: CLM CHECKED BY: JWG DATE: D 29. 2015
: Dec
TYPE: STATIONARY  COPY COLOR: Black PROJECT ID: U-2525C DIV: 7 ’
QUANTITY: SEE PLANS SYMBOL X Y WID HT
SIGN WIDTH: 3'-6" ! "
HEIGHT: 1'-6" 3 -6
TOTAL AREA: 5.3 Sq.Ft. i«— -ﬂ
BORDER TYPE: INSET / \ 3 25”
RECESS: 0.38" .
WIDTH: 0.44"
RADII: 1.5" ees a e 5"D
NO. Z BARS: MAT'L: 0.080" (2.0 mm) ALUMINUM Q? 1 5,,
LENGTH: —
oa
USE NOTES: 1,2
3.25"
1. Legend and border shall be direct applied black A \\‘ 4//
non-reflective sheeting. | ‘ ‘
2. Background shall be NC GRADE B fluoresent orange \ \ ! !
retroreflective sheeting. BORDER 3.55" 35.1" 3.55"
R=1.5"
TH=0.44"
IN=0.38"

Spacing Factor is 1 unless specified otherwise

LETTER POSITIONS

PROJ. REFERENCE NO.

SHEET NO.

U-2525C

TMP -2B

CLM CHECKED BY:

U-2525C

JWG

DATE: Dec 29, 2015

1. Legend and border shall be direct applied black
non-reflective sheeting.

2. Background shall be NC GRADE B fluoresent orange
retroreflective sheeting.

SIGN NUMBER: SP-2 BACKG COLOR: Fluorescent Orange DESIGN BY:
TYPE: STATIONARY COPY COLOR: Black PROJECT ID:
QUANTITY: SEE PLANS SYMBOL X Y WID | HT
SIGN WIDTH: 2'-6"
HEIGHT: 1'-0"
TOTAL AREA: 2.5 Sq.Ft.
BORDER TYPE: INSET
RECESS: 0.38"
WIDTH: 0.38"
RADII: 1.88"
NO. Z BARS: MAT'L: 0.080" (2.0 mm) ALUMINUM
LENGTH:
USE NOTES: 1,2

>
!
3

72,
put®iy

BORDER” 2.65”
R=1.88
TH=0.38"
IN=0.38"

Spacing Factor is 1

3.
5"D

3.

5!!

5”

unless specified otherwise

LETTER POSITIONS

Letter spacings are to start of next letter Tt Longen Letter spacings are to start of next letter o o
L e e s c h a p e 1 D 2000 N E 1 m S t D 2000
3.5 3.5 3.5 3.3 (2.3 2.5 (4.4 (3.7 |3.8 |3.6 |3.7 (0.8 [3.4 35.1 57134 25 3.8 78 429 35 3.7 3 5.7 24.7
R o a D 2000
13.9 | 3.9 | 3.6 | 3.6 3 13.9 14.2

FILENANE: Guidesigné NORTH CAROLINA D.0.T. SIGN DETAIL FILENAME: Guidesigné NORTH CAROLINA D.0.T. SIGN DETAIL

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED

DocuSigned by:
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DocuSign Envelope ID: 8D914EA0-F628-4839-8C1F-D3E5460B877A

PROJ. REFERENCE NO. SHEET NO.

U-2525C TMP-2C

OFF-SITE DETOUR WHEN LEE'S CHAPEL RD.
IS CLOSED FOR PLACING BRIDGE GIRDERS.

DETOUR SIGNING

> %"&
QQ\@ 2524 % &
& 2 &
O 2359 ” = Lees Chapel Lees Chapel Lees Chapel
& LA Road Road Road
DETOUR | ,.. , DETOUR | ,., , DETOUR | ., ,
24" X 12" 24" X 12" 24" X 12"
‘ M6-1 L ’ M6-1 f M6-3
21" X 15" 21" X 15" 21" X 15"

A C

Hicone Rd

2565 END
DETOUR|
25265&2’ ~ C 247 % 18
S
§ D
%)

Candlenut Rd

Pindals Rd

NOTES: SEE TMP-2B FOR "LEES CHAPEL RD" SPECIAL SIGN DESIGN.
ALL DETOUR SIGN LOCATIONS ARE APPROXIMATE.

@ Assembly Rd
* SEE RSD 1101.03, SHEET 1 OF 9, FOR TYPE III BARRICADE LOCATION
WITH ATTACHED SIGNING & ADDITIONAL SIGNING FOR ROAD CLOSURE.

* % SEE RSD 1101.03, SHEET 2 OF 9, FOR TYPE III BARRICADE LOCATION
WITH ATTACHED SIGNING & ADDITIONAL SIGNING FOR ROAD CLOSURE.

*% % INSTALL TYPE III BARRICADE, AS DIRECTED BY THE ENGINEER, TO
MAINTAIN ACCESS TO DRIVEWAYS AND FIRE STATION.

Lees Chapel Rg

P:\N20I5\I510 7.01-U-2525C\Traffic\TrafficControl\TCP\uz525c_TC_TCP_PSH_02C.dgn

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED
DETOUR ROUTE 4‘ . ‘7 o 1223 Jones Franklin Rd. APPROVED@% DATE:12/5/2017
W Raleigh, N.C. 27606
’ Liscense No. F-0377
T ENGEEEEE%II\_II(; Bus: 919 851 8077 DETOUR
%w Fax: 919 851 8107
C
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DocuSign Envelope ID: 8D914EA0-F628-4839-8C1F-D3E5460B877A

PROJ. REFERENCE NO. SHEET NO.

U-2525C TMP-2D
OFF-SITE DETOUR WHEN N. ELM ST. IS CLOSED
LAKE FOR PLACING BRIDGE GIRDERS.
JEANETTE
7
J: 2 1001
o 5 -§ O —_—
N Eim St 2l 3 & DETOUR SIGNING
2352 ve 5
D :
O :
x & [N EIm St N EIm St IN Elm St
- @ DETOUR | .4 DETOUR | . ¢ DETOUR | .. &
‘ Me-TL ’ Me-1 f Me-3

WORK AREA 6 A 9

D
Kenneth Rd Dixon St 0 Hfty Ave
2370 DETOUR| ., , ,
2 24" X 18"
o)
Cé) CJ‘(\aQe @
s eR°
Ly \V
=z
C
O
o)
S
© NOTES: SEE TMP-2B FOR "N. ELM ST" SPECIAL SIGN DESIGN.
8‘ ALL DETOUR SIGN LOCATIONS ARE APPROXIMATE.
o
= * SEE RSD 1101.03, SHEET 1 OF 9, FOR TYPE III BARRICADE LOCATION
ﬁ‘ ?\6 * Lo Psgah G\‘\ - WITH ATTACHED SIGNING & ADDITIONAL SIGNING FOR ROAD CLOSURE.
| \
© \)(G\(\ N ** SEE RSD 1101.03, SHEET 2 OF 9, FOR TYPE III BARRICADE LOCATION
0 \(\O\(\ "(,T) % 1001 WITH ATTACHED SIGNING & ADDITIONAL SIGNING FOR ROAD CLOSURE.
[QN] 9 S
C/f Q‘\%g é 2359 2 — *% % INSTALL TYPE III BARRICADE, AS DIRECTED BY THE ENGINEER, TO
= W —_— O MAINTAIN ACCESS TO DRIVEWAYS.
- > z z
O
C
4.7
C
S
(@]
O
2
(_‘7
O
C
-
5
EE DOCUMENT NOT CONSIDERED FINAL
O UNLESS ALL SIGNATURES COMPLETED
U igned by:
2 DETOUR ROUTE 1 ' '7 _ 1223 Jones Franklin Rd. |APPROVED{ gl 1 May DATE:12/5/2017
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DocuSign Envelope ID: 8D914EA0-F628-4839-8C1F-D3E5460B877A

PROJ. REFERENCE NO. SHEET NO.

AREA 1: —L— STA. 275+ 00.00 TO STA. 290+00 +/. U-2525C TMP-3
- 299400 +/ TO STA.327+00 +/
o |- 343+00 +/ TO STA.379+00 +/
2 - 424+00 +/ TO STA. 445400 +/
OE —L- 492+00 +/~ TO STA.520+00 +/
= _L- 526+00 +/ TO STA.522+99.67 LB
- Z3
STA. 275+00.00 -L- e U-2524D —LREV- STA. 501+00.00 TO
- = -L-  STA.520+34.53 LB
BEGIN TIP PROJECT U-2525C 1 QU Y3_
_Y13RPA— STA.10+00.00 TO STA. 24 +00.00
:' _Y13RRD- STA. 22 +50.00 TO STA. 38+32.74
- _LACFLY— STA. 12 +49+4 TO STA. 27 +00.00
; _LCD-  STA. 43+76+/ TO STA. 58+69.98
o \ SEE SHEETS TMP-A1-1
- TO TMP-A1-2
| AREA 4: —L- STA.379+00 +4 TO STA 424+00 +/-
_Y4—
_Y4RPA—
_YALPA—
_Y4RPC—
_YALPC-
SEE SHEETS TMP-A4-1
TO TMP-A4-6
)°
a
Q
e
- &
~ T
o< ~ i
,?; - )
™a O -~
- N < "’
l' z I k
! wn O ~/
Il / O
| <0 N
| >-/I 2
i ~0

-
o . _L- STA. 290+ 00 +~ TO STA 299 +00+/
N _LACFLY- STA.10+00.00 TO STA.12+49 +/ /
- LCD-  STA.58+69.98 TO STA. 67 +35.69 -Y1A- SR 2531 b
2 ~Y16- HILLCROFT RD.
o e 7= |
g | 7 Y18-
* - ! SEE SHEETS TMP-A2-1 AREA 3:—L- STA.327+00 +/4 TO STA 343+00 +/A
= / TO TMP-A2-4 (OVER —Y1- & NORFOLK SOUTHERN RR) /0
S It ok
9 \ el S
¢ og SEE SHEETS TMP-A3-1 5N
o) ’\ \ /
- —4“\—“% & TMP-A3-2 N
0 , /N
- = A ! DOCUMENT NOT CONSIDERED FINAL o OG
8 ;:\O " UNLESS ALL SIGNATURES COMPLETED /
z (ﬁ% - //\ //// 1223 Jones Franklin Rd. APPROVED: ézlzu?edla@
N - W Raleigh, r;.c.Fzz%% =
Lo - - Liscen o. F-
i CONTRACTOR MAY WORK IN ALL AREAS P L \GINCERING Bus: 919 851 8077 | DATE 12/5/200 PROJECT OVERVEIW
3 SIMULTANEOUSLY AND /OR INDEPENDENTLY o I ST AND
52% /TFMWSPORTAT/ON PLANNING /DESIGN — BRIDGE /STRUCTURE DESIGN SEAL AREA DESCR I PTIONS
E@é CVIL/SITE DESIGN — GIS/GPS — CONSTRUCTION OBSERVAIION
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AREA 4: -L- STA. 379+00 +/~ TO STA 424+00 +/~
~Y4-
~Y4RPA-
—Y4LPA-
—Y4RPC-
~Y4ALPC-

SEE SHEETS TMP-A4-1
TO TMP-A4-6

CH ST.

N
: JCHUR

-Y6A- SR 2370
KENNETH RD.

UT RICHLANDS CREEK

PROJ. REFERENCE NO.

SHEET NO.

U-2525C

TMP -3A

END TIP PROJECT
U-2525C -L- STA. 552 +99.67
N 871505.0126 E 1756411.6682

LB

AREA 5: -L- STA. 445+00 +/~ TO STA 451+00 +/~
_Y5—

SEE SHEETS TMP-A5-1
TO TMP-A5-4

CONTRACTOR MAY WORK IN ALL AREAS
SIMULTANEOUSLY AND/OR INDEPENDENTLY

AREA 6: -L- STA. 451+00 +/~ TO STA 492+00 +/~
_Y6—
~Y6RPA-

END TIP PROJECT
U-2524D -L- STA. 520+ 34.53
N 871507.2766 E 1756411.5108

LB

~L- (GREENSBORO LOOP)
TO LAWNDALE DRIVE

END CONSTRUCTION U-2525C

(U-2524D) -LREV- STA. 501+ 00.00
END CONSTRUCTION U-2524D

~-Y6LPA-
~Y6RPB-
-Y6RPC-

AREA 7: -L- STA.520+00 +/~ TO STA 526+00 +/~
_Y7-

_Y6LPC-
_Y6RPD-

SEE SHEETS TMP-AG-1

SEE SHEETS TMP-A7-1

TO TMP-A7-4

TO TMP-A6-10

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED

1223 Jones Franklin Rd.

Raleigh, N.C. 27606
Liscense No. F-0377

— J ////
WETHERILL

Bus: 919 851 8077

- ENGINEERING Fax: 919 851 8107

TRANSFPORTATION PLANNING/DESIGN — BRIDGE /STRUCTURE  DESIGN
CVIL/SITE DESIGN — GIS/GPS — CONSTRUCTION OBSERVATION

AND

PROJECT OVERVEIW

AREA DESCRIPTIONS
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ARFEA 1
PHASING
NOTE: BEFORE BEGINNING CONSTRUCTION THE CONTRACTOR SHALL:
- INSTALL ADVANCE WORK ZONE WARNING SIGNS ALONG GREENSBORO LOOP (-L-)
US 29 (-Y13-) AND ALL -Y- LINES (SEE ROADWAY STANDARD DRAWING
NO. 1101.01, SHEETS 1 & 2 OF 3).
PHASE I

STEP 1: - AWAY FROM TRAFFIC, AS MUCH AS POSSIBLE, CONSTRUCT THE FOLLOWING

(SEE ROADWAY PLANS AND SHEETS TMP-3 & TMP-3A):
-- PROPOSED GREENSBORO LOOP (-L-) AS FOLLOWS

STA. 275+00 +/- -L- TO STA. 290+00 +/- -L-
STA. 299+00 +/- -L- TO STA. 327+00 +/- -L-
STA. 343+00 +/- -L- TO STA. 379+00 +/- -L-

NOTE: USING TYPE III BARRICADES CLOSE WATLINGTON
RD. (-Y3-) AND CONSTRUCT PROPOSED TURN-AROUND

& DRIVEWAY.
STA. 424+00 +/- -L- TO STA. 445+00 +/- -L-
STA. 492+00 +/- -L- TO STA. 520+00 +/- -L-
STA. 526+00 +/- -L- TO STA. 522+99.67 -L- LB

U-2524D:
STA. 501+00.00 -LREV- TO STA. 520+34.53 -L- LB

-- PROPOSED GREENSBORO LOOP (-LCD-), PROPOSED
FLYOVER (-LACFLY-) AND BOTH RAMPS (-Y13RPA- & -13RPD-) UP TO,
BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE, AS
FOLLOWS:

STA. 43+76 +/- -LCD- TO STA. 58+69.98 -LCD-

STA. 12+49 +/- -LACFLY- TO STA. 27+00.00 -LACFLY-
STA. 10+00.00 -Y13RPA- TO STA. 24+00.00 -Y13RPA-
STA. 22+50.00 -Y13RPD- TO STA. 38+32.74 -Y13RPD-

USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEETS 3, 4, 5, 6,

8, 9 & 10 OF 14: ROADWAY STANDARD DRAWING NO. 1101.03, SHEET 9 OF
9: ROADWAY STANDARD DRAWING NO. 1101.04, SHEET 1 OF 1 AND DETAILS
ON SHEETS TMP-A1-3 & TMP-A1-4:

NOTE: SEE GENERAL NOTES A) FOR LANE(S) CLOSURE RESTRICTIONS,
B) FOR HOLIDAY RESTRICTIONS AND D) FOR STOPPING TRAFFIC
RESTRICTIONS & DURATIONS.

-- MODIFY/REVISE SIGNALS AND PROPOSED SIGNAGE, AS REQUIRED, ON
LAWNDALE DR. (SEE SIGNAL PLANS, SIGNING PLANS AND FINAL
PAVEMENT MARKING PLANS).

-- MODIFY/REVISE PROPOSED SIGNAGE, AS REQUIRED, ON THE FOLLOWING
(SEE SIGNING PLANS):

US 29 (-Y13-),
1-840/1-73,

1-73,

1-840/1-785,

BATTLEGROUND RD. (US 220),

JOSEPH M. BRYAN BLVD.,

W. FRIENDLY AVE.,

I-40/1-85,

I-40/1-85 BUS,

I-85,

us 70,

HUFFINE MILL RD.

AND ANY OTHER ROADWAYS AS INDICATED ON THE SIGNING PLANS.

COMPLETE CONSTRUCTION IN AREAS 2, 3, 4, 5, 6 AND 7.

PROJ. REFERENCE NO.

SHEET NO.

U-2525C

TMP-A1-1

THIS PROJECT IS DIVIDED INTO SEVEN AREAS (SEE SHEETS TMP-3 & TMP-3A).
THE CONTRACTOR MAY WORK IN ALL AREAS SIMULTANEOUSLY AND/OR INDEPENDENTLY.

STEP 1: - USING ROADWAY STANDARD DRAWING NOS.

PHASE II

6, 7, 8, 9 & 10 OF 14:

1101.02, SHEETS

3, 5,

-- REMOVE AND REPLACE EXISTING PAVEMENT MARKINGS/MARKERS ON
LAWNDALE DR. FOR FINAL TRAFFIC PATTERN (SEE FINAL PAVEMENT
MARKING PLANS).

NOTE: DRUM OFF PROPOSED RIGHT AND LEFT TURN LANES TO

PROPOSED RAMPS TO U-2525C UNTIL PROJECT IS OPEN TO

TRAFFIC, AS DIRECTED BY THE ENGINEER.
-- PAVE THE FINAL LAYER OF SURFACE COURSE,

PLACE THE FINAL

PAVEMENT MARKINGS AND INSTALL THE FINAL PAVEMENT MARKERS ON
THE ENTIRE PROJECT (SEE ROADWAY PLANS AND FINAL PAVEMENT
MARKING PLANS).

STEP 2: - ACTIVATE PROPOSED/REVISED SIGNALS ON LAWNDALE DR. AND IN AREAS 4

& 6, AND OPEN ENTIRE PROJECT TO FINAL TRAFFIC PATTERN.
ALL TRAFFIC CONTROL DEVICES FROM THE PROJECT.

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED

REMOVE

1223 Jones Franklin Rd.

o

v A Raleigh, N.C. 27606

_ “ ETHERILL Liscense No. F-0377

= Bus: 919 851 8077
/

ENGINEERING Fax: 919 851 8107

TRANSPORT ATION PLANNING/DESIGN — BRIDGE /STRUCTURE  DESIGN
CWVIL/SITE DESIGN — GIS/GPS — CONSTRUCTION OBSERVATION
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2

LEFT LANES

CLOSED
AHEAD

LEFT LANE
CLOSED

W20-5a
48" X 48"

W20-5 L
48" X 48"

PROJ. REFERENCE NO. SHEET NO.

U-2525C TMP-A1-3

2

LEFT LANES

CLOSED
1000 FT

W20-5a
48" X 48"

OVERHEAD SIGNS
TO BE REPLACED
500'+/ - 500'+/ -
- - / > a4 > i
N :
25
K\\ A A B kY > >
- - <=
_ . . — - - . . . . . . . . —
* “_ ..‘ r [ ] ’. o [ ) o o o O ©° ® o ® O
o 2
mp
. . . . - - . . . . .
. — - o . . . .
EXISTING OVERHEAD
SIGN STRUCTURE
TWO LEFT TURN LANES CLOSED
EXISTING OVERHEAD
SIGN STRUCTURE
o - <=
- .
<<=
P P P
el B B B B B 2 2
=) —_ — —
=) - —> -
|<] |<] N}. ® o ©o ._}. '/D"}'...* \
500'+/ - 500'+/ - ol i \ \
- > a4 > 25!
OVERHEAD SIGN
TO BE REPLACED
RlGHT LANE DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED
RIGHT LANE RlGHT LANE CLOSED = 1223 Jones Franklin Rd.
v A Raleigh, N.C. 27606
CLOSED CLOSED /WETHERILL Liscer?se No. F-0377
== Bus: 919 851 8077
1000 FT 500 FT W20-5 R - ENGINEERING Fas;(: 919 851 8107
48,, X 48” 17 144
48" X 48 TRANSPORT ATION PLANNING/DESIGN — BRIDGE /STRUCTURE DESIGN
CVIL/SITE DESIGN — GIS/GPS — CONSTRUCTION OBSERVATION
s IF A PARTIAL TURN LANE BAY RIGHT TURN LANE CLOSED

CAN NOT BE MAINTAINED THEN
CLOSE THE ENTIRE TURN BAY.

444444444444444

SEAL

AREA 1 - PHASE 1
DETAIL
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PROJ. REFERENCE NO.

SHEET NO.

U-2525C

TMP-A1-4

CLOSURE

OF LEFT THREE LANES

MESSAGE | MESSAGE MESSAGE | MESSAGE
NO. 1 NO. 2 NO. 1 NO. 2 LOCATED WITHIN LOCATED WITHIN
LEFT CLOSED LEFT CLOSED CLOSED LANE CLOSED LANE
THREE NEXT THREE MERGE . fA » ¢ . .
LANES | XX MILES LANES RIGHT CLOSED 0000 o eeceoe .,° eeceoe .,°
' CHANGEABLE MESSAGE | CHANGEABLE MESSAGE | W20-5b wa-2L W20-5b Wa-2L Wa-2L TMA
SIGN SIGN 48" X 48" 48" X 48 48" X 48 48" X 48 48" X 48 ROLL - AHEAD
/‘\ /‘\ /\ MERGE | MERGE MERGE BUFFER TMA
1 MILE +/- 1 MILE +/- @ \B/ @ > TAPER > 2L > TAPER i L > TAPER SPACE SPACE DISTANCE 200' MIN.
T 1> P L L
~ ~
: g K K oe = |
f f .. o ~
- - A ®oe,® K = <Ml -
_ _ _ _ _ _ _ _ R _ _ e o e 0 o oo, _ _ _ _ _ - _ _ _
s | | @ ~ ‘
- - | - ®oo, K —e lis= WORK -
— — — — — — — - S — — — — — — — "%e_0 o o o ®00,. — — —
- - | - - ®o0e, = A= -
_ _ _ - _ _ _ S o _ _ _ _ _ _ _ o _ _"®g e _0 © o o—0 o 9o o 0 o
d - - - - -
: : 3 : f
¢ FLASHING ARROW BOARD, TYPE "C"
T 750" . (96"X48" MIN.), "CAUTION MODE"
.O
0000 [ ]
[ ]
[ ]
SEE NOTE 2
SEE NOTE 2
[ ]
[ ]
[ ] 0000
[ ]
[ ]
% L <(750’ o o FLASHING ARROW BOARD, TYPE "C"
. e (96"X48" MIN.), "CAUTION MODE"
3 : : f |
= - - - > =
— — — — — — I — A — — — — — — — T — ...00_0 O o—©0 o % e ® o
: : N : =)
mp- =) 3 3 mp ... B WORK
— — — — — — — — | — — — — — — _e® ©® O ® o o®® — — — — — —
- f f - o0® =~ Hliie AREA -
- | | °®® K —e
o o o o o o T o | o o o .‘fi e © o o o° o o o o o . - B S S
- - | \ Y L b = <Eliss -
! ! o !. [ ) —
= = | o°—eo — @ |
D> D> K K— —
= = 1/3 L L L
>L J«
1 MILE +/- 1 MILE +/- m /\ /‘\ MERGE 2 L MERGE 2 L MERGE BUFFER TMA 200' MIN.
TMA
< > @ @ \Aj > TAPER < \ = TAPER > | > TAPER <SPACE> SPACE ROLL - AHEAD
MESSAGE | MESSAGE MESSAGE | MESSAGE L L L DISTANGE
NO. 1 NO. 2 NO. 1 NO. 2 RIGHT LANES [ .. ..
RIGHT CLOSED RIGHT CLOSED CLOSED e oeo0ooo e oeococeoe e oeocoeooe
THREE NEXT THREE MERGE AHEAD 20 -5 Wa2R W20-5b | "o Wa-2R % Wa-2R %
48" X 48" 48" X 48" 48" X 48" radia AN DOCUMENT NOT CONSIDERED FINAL
LANE? X)f MILES LANE? HLEFT 48" X 48 LOCCLAbTSEEDD V\II_IATNHEIN 48" X 48 LOCCLAOTSEEDD WLIATNHEIN UNLESS ALL SIGNATURES COMPLETED
( CHANGEABLE MESSAGEW ( CHANGEABLE MESSAGE 1
SIGN SIGN = 1223 Jones Franklin Rd.
v A Raleigh, N.C. 27606
- ’ ETHERILL Liscense No. F-0377
= Bus: 919 851 8077
/
ENGINEERING Fax: 919 851 8107

NOTES:

1- REFER TO NOTES ON STD.

1101.02 SHEET 3.

2- THE FIRST FLASHING ARROW BOARDS ARE NOT
REQUIRED ON FACILITIES < 55 MPH.

TRANSPORT ATION PLANNING/DESIGN — BRIDGE /STRUCTURE  DESIGN
CWVIL/SITE DESIGN — GIS/GPS — CONSTRUCTION OBSERVATION

APPROVED:| E#b L. May

DATE: 12/5/2017

DocuSigned by:

513D84424429493

SEAL

AREA 1 -

DETAIL

PHASE 1
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PROJ. REFERENCE NO.

SHEET NO.

U-2525C TMP-A2-1
ARFEA 2
PHASING
PHASE II
NOTE: BEFORE BEGINNING CONSTRUCTION THE CONTRACTOR SHALL:
- INSTALL ADVANCE WORK ZONE WARNING SIGNS ALONG SUMMIT AVE. (-Y16-), STEP 1: - USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 14, AS
PINDALS RD. (-Y17-), CANDLENUT RD. (-Y18-) AND ALL -Y- LINES (SEE REQUIRED (SEE ROADWAY PLANS AND SHEET TMP-A2-3):
ROADWAY STANDARD DRAWING NO. 1101.01, SHEET 3 OF 3).
.- CONSTRUCT PROPOSED SUMMIT AVE. (-Y16-) FROM
STA. 14+80 +/- -Y16- TO STA. 19+90 +/- -Y16- (INCLUDING
PHASE I PROPOSED BRIDGE), UP TO, BUT NOT INCLUDING THE FINAL LAYER
OF SURFACE COURSE, AND UP TO THE EDGE & ELEVATION OF -Y16DET-
FROM STA. 14+19 +/- -Y16- TO STA. 14+80 +/- -Y16- AND
STEP 1: - USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 14, AS STA. 19+90 +/- -Y16- TO STA. 21+25 +/- -Y16-.
REQUIRED, CONSTRUCT THE FOLLOWING (SEE ROADWAY PLANS AND SHEET
TMP-A2-2) : - BEGIN CONSTRUCTION OF PROPOSED GREENSBORO LOOP (-L-), -LACFLY-
AND -LCD-:
--  PROPOSED -Y16DET- FROM STA. 11+30 +/- -Y16DET- TO
STA. 16+70 +/- -Y16DET- (INCLUDING TEMPORARY PAVEMENT & STA. 290+00 +/- -L- TO STA. 293+34 +/- -L-.
PORTABLE CONCRETE BARRIER), UP TO & INCLUDING THE FINAL STA. 10+00.00 -LACFLY- TO STA. 12+49 +/- -LACFLY-
LAYER OF SURFACE COURSE, AND UP TO THE EDGE & ELEVATION OF THE STA. 58+69.98 -LCD- TO STA. 62+04 +/- -LCD-
EXISTING FROM STA. 10+00 +/- -Y16DET- TO STA. 11+30 +/- -Y16DET-
AND STA. 16+70 +/- -Y16DET- TO STA. 18+02 +/- -Y16DET-. PLACE
TEMPORARY PAVEMENT MARKINGS/MARKERS, AS MUCH AS POSSIBLE AWAY SHALL WORK IN A CONTINUOUS MANNER TO COMPLETE THE WORK IN AREA 2, PHASE II,
FROM TRAFFIC (SEE SHEET TMP-A2-3). STEP 2 WITHIN ONE WORK PERIOD.
- PROPOSED PINDALS RD. (-Y17-) FROM STA. 12+40 +/- -Y17- TO
STA. 15+64 +/- -Y17-, UP TO, BUT NOT INCLUDING THE FINAL THE STEP 2: - USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 14, AS
FINAL LAYER OF SURFACE COURSE AND UP TO THE EDGE & ELEVATION REQUIRED:
OF THE EXISTING FROM STA. 11+39 +/- -Y17- TO
STA. 12+40 +/- -Y17-. PLACE TEMPORARY PAVEMENT A. UTILIZING WEDGING AND PAVING OPERATIONS CONSTRUCT THE
MARKINGS (PAINT)/MARKERS, AS MUCH AS POSSIBLE AWAY FROM PROPOSED TIE-IN OF SUMMIT AVE. (-Y16-) FROM
TRAFFIC, FOR THE FINAL TRAFFIC PATTERN (SEE FINAL PAVEMENT STA. 14+19 +/- -Y16- TO STA. 14+80 +/- -Y16- AND FROM
MARKING PLAN AND SHEET TMP-A2-3). STA. 19490 +/- -Y16- TO STA. 21425 +/- -Y16- UP TO, BUT NOT
INCLUDING THE FINAL LAYER OF SURFACE COURSE (SEE ROADWAY
.-  PROPOSED CANDLENUT RD (-Y18-) FROM STA. 13+00 +/- -Y18- TO PLANS) .
STA. 15+25 +/- -Y18-, UP TO, BUT NOT INCLUDING THE FINAL THE
FINAL LAYER OF SURFACE COURSE. PLACE TEMPORARY PAVEMENT B. PLACE TEMPORARY PAVEMENT MARKINGS/MARKERS FOR THE FINAL
MARKINGS (PAINT)/MARKERS FOR THE FINAL TRAFFIC PATTERN AND TRAFFIC PATTERN, OPEN TO TRAFFIC AND CLOSE -Y16DET- TO
OPEN TO TRAFFIC (SEE FINAL PAVEMENT MARKING PLAN AND SHEET TRAFFIC. (SEE FINAL PAVEMENT MARKING PLAN AND SHEET
TMP-A2-3) . TMP-A2-4).
SHALL WORK IN A CONTINUOUS MANNER TO COMPLETE THE WORK IN AREA 2, PHASE I, PHASE III
STEP 2 WITHIN ONE WORK PERIOD.
STEP 1. - USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 14, AS
STEP 2: - USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 14: REQUIRED (SEE ROADWAY PLANS AND SHEET TMP-A2-4):
A. UTILIZING WEDGING AND PAVING OPERATIONS CONSTRUCT THE -- REMOVE -Y16DET- AND CONSTRUCT REMAINDER OF PROPOSED SUMMIT
PROPOSED TIE-IN OF PINDALS RD (-Y17-) FROM AVE. (-Y16-).
STA. 11+39 +/- -Y17- TO STA. 12+40 +/- -Y17-, UP TO, BUT NOT
INCLUDING THE FINAL LAYER OF SURFACE COURSE, PLACE REMAINDER - CONSTRUCT PROPOSED GREENSBORO LOOP (-L-) AND -LCD-:
OF TEMPORARY PAVEMENT MARKINGS (PAINT)/MARKERS FOR THE FINAL
TRAFFIC PATTERN, OPEN TO TRAFFIC AND CLOSED REMAINDER OF STA. 293+34 +/- -L- TO STA. 299+00 +/- -L-
PINDALS RD. (-Y17-) (SEE ROADWAY PLANS, FINAL PAVEMENT STA. 62+04 +/- -LCD- TO STA. 67+35.69 -LCD-
MARKING PLAN AND SHEET TMP-A2-3).
8. PLACE REMAINDER OF TEMPORARY PAVEMENT MARKINGS - COMPLETE CONSTRUCTION OF PROPOSED GREENSBORO.LOOP (-L-), -LACFLY-
(PAINT) /MARKERS FOR -Y16DET- AND USING ROADWAY STANDARD AND -LCD-, BEGUN IN AREA 2, PHASE II, STEP 1:
DRAWING NO. 1101.03, SHEET 3 OF 9, CLOSE EXISTING SUMMIT STA. 290400 +/- -L- TO STA. 293434 +/- -L-.
?&EiAézg;G_) AND OPEN -Y16DET- TO TRAFFIC (SEE SHEET STA. 10+00.00 -LACFLY- TO STA. 12+49 +/- -LACFLY-
' STA. 58+69.98 -LCD- TO STA. 62+04 +/- -LCD-
DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED
" 1223 Jones Franklin Rd.
W Raleigh, N.C. 27606
o ETHERILL Liscense No. F-0377
== Bus: 919 851 8077
~ ENGINEERING e AREA 2
PHASING
TRANSPORT ATION PLANNING/DESIGN — BRIDGE /STRUCTURE DESIGN
CVIL/SITE DESIGN — GIS/GPS — CONSTRUCTION OBSERVATION
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PROJ. REFERENCE NO. SHEET NO.
-Y16DET - -Y16- U-2525C TMP-A2 -2
¢ ¢ -Y16- STA. 13+35.00
113" +/- BEGIN CONSTRUCTION -Y16DET- STA. 10+00.00
-Y16- STA. 13+66.64
\\\\\ CONC -
r r ’ ‘ . 7 R11-2
‘2" 11 11 212 \\ 0 48" x 30"
B - ROAD
,,,,,, —— CLOSED
TEMPORARY PAVEMENT
PCB N
N N > (O TYPE III BARRICADE
o3 TYPICAL SECTION A-A © w R o
. O -Y16DET- STA. 11+30 +/- > |
0 -Y16- STA. 17+00 +/- T/ / -Y16DET- STA. 11+65 +/-
-L- STA. 290+00 +/- I~ BEGIN 2 TEMPORARY PAVEMENT
-LACFLY- STA. 12+49 +/- ~ j AND PCB
§/ -L- STA. 299+00 +/-
e ob)/ .
AREA 2 AREA 3
/ ! /
| 2
> |
" PCB
BL-69
i 0 i 0 0 0 A 0 0 0 /
A ,
T I
1 A
| e ——
55 / f/ /J B //
| : | e /
\ _ | i - -Y16DET- STA. 16+05 +/- |
- = § § § ¥ § 8§ I T T Vo /
= GREU-TL3 P— | END 2' TEMPORARY PAVEMENT
| -L- (GREENSBORO LOOP) "Y13RPD- STA. 38+32.74 | AND PCB
- o -LCD- STA. 58+69.98 ‘/// . 15
| \(‘\3?‘? 48" x 30" ///// ‘ -0
- R11-2
ROAD ///// l \ . 48” X 30// /
) o
CLOSED - ] V-4 RoAD
~
™ 1 o/ y 471 CL0SD |
~ - \,5 Y16DET- STA. 16+70 +/- | ==/ ' |
TYPE III BARRICADE - //$0?‘ — 7 /47 .lllll. 20
- R11-2 %) TYPE III BARRICADE \
RN - // 48" x 30 | =/ o
/// \\\\ \\ / A
] Y T -~ B 7 ROAD Y NOTES: PAVEMENT MARKINGS SHOW ARE EXISTING UNLESS OTHERWISE NOTED.
S N TN I SEE TMP-1A FOR PAVEMENT
R, . P CLOSED \ \ VEMENT MARKING SCHEDULE
//// \ /// // / A 4 \ L "Y16DET- STA. 15+02 +/- DOCUMENT NOT CONSIDERED FINAL
o N \// e E l“ y & 4 4 | | UNLESS ALL SIGNATURES COMPLETED
. \ S N - — 1223 Jones Franklin Rd.
<N O - TYPE III BARRICADE o V18- STA. 15425 +/- wW ~ Raleigh, N.C. 27606
\\\ \\\ \ \\\ 7 o « - ETHERILL Liscense No. F-0377
NN N o BEGIN CONSTRUCTION €$0 p. / - — ENGINEERING Bus: 919 8518077
s -Y17- STA. 11+39.00 OV P
. N - oo , END CONSTRUCTION
N < // G QV o [ Y16. STA. 22+25 00 TRANSPORT ATION PLANNING/DESIGN — BRIDGE/STRUCTURE DESIGN
<\ \\ \\//\/ / y// @ .\ - . - CVIL/SITE DESIGN — GIS/GPS — CONSTRUCTION OBSERVATION
N T BEGIN CONSTRUCTION | s N
S P -Y18- STA. 13+00.00 e . °
\\\ \\\ e gl @~ //// \% l
Py N7 STAL 15v6s 4/ | AREA 2 - PHASE I
7 - e DETAIL




DocuSign Envelope ID: 8D914EA0-F628-4839-8C1F-D3E5460B877A

P:\N20I5\I510 7.01-U-2525C\Traffic\TrafficControl\TCP\uz2525c_TC_TCP_PSH_A?-3.dgn

User:skennedy

12/5/2017

PROJ. REFERENCE NO. SHEET NO.
U-2525C TMP-A2-3
-Y16DET - -Y16- A -Y16- STA. 13+35.00
: -Y16DET- STA. 10+00.
2 BEGIN CONSTRUCTION ) / TIE 0 E?(ISTINg 00.00
-Y16- STA. 13+66.64
- PA)  _Y16DET- STA. 10+60 +/-
\\\ 77 ]7 —
\\\ 20
e feo VAA. _ R11-2
ey Y16- STA. 14+19 +/ 12
Ry L) ROAD
- \\\ . - - -
S A SUB-STRUCTURE CONSTRUCTION AREA \/* Y16- STA. 14+80 +/ CLOSED
S oJ N W1 -6L
o 2:1 NCal TR © H TR——
TOP OF DRILLED PIERS 0 D x
o TYPICAL SECTION A-A N/ ” :
U
-Y16- STA. 17+00 +/- AREA 1 AREA 2 Cc; t, / / TYPE III BARRICADE
| ~ S / /
N § - -L- STA. 299+00 +/-
1 /
| -L- STA. 290+00 +/- D /] [E
\ “LACFLY- STA. 12+49 +/- / PGB AREA 2 AREA 3
JOPSp / \\ -LACFLY- STA. 10+00.00
JUPNP N \ ,
JUPNPNPN . i —
U N s s R L I IR Py I / /ﬁ\\\\\
Lo N A ey PA
Joo A A A A J
— S PN ‘ L L
NS NS PI@
i i ol g R B I % / / /
| DD NP AT / | /
N NP s L || |
SN A s !
U NP LA A A 1 %
U 1 F A
PSS | S NP T [
)\ )\ )\ )\ )\ )\ )\ )\ )\ )\ )\ )\ )\ )\ , //////’—‘ 777777 . J
xxgx»%**** = -L- STA. 293+34 +/-
A A A ST S N i
PPN T K R ST B s N -LCD- STA. 62+04 +/-
ﬁq@&éﬁiﬁT&g T T T T T T T T T T T %\\\ e — _%7 B .
P Y
_L_ (GREENSBORO LOOP) \\\\ - // 1 '//¢* R11-2
L J =i A . 48" x 30"
e -~ = ‘ \\\\
\ _ = - |\
= N R11-2 -Y13RPD- STA. 38+32.74 7 S . I ROAD
- 48" x 30" “LCD- STA. 58+69.98 | I = CLOSED
© I AN W1-6R
ROAD . N [
CLOSED i 3
M4-10R E /
H=DETOUR :‘ 48" x 18" e ~ TYPE III BARRICADE
A N -Y16- STA. 19+90 +/- | 54/
] i _ ©
TYPE III BARRICADE o ~N NOTES: PAVEMENT MARKINGS SHOW ARE EXISTING UNLESS OTHERWISE NOTED.
e AN SEE TMP-1A  FOR PAVEMENT MARKING SCHEDULE
// T~ !
N o -Y16DET- STA. 17+43 +/-
. NN
////// \\ \\\ ) 1] 1]
L (PT)(WH 20 -Y16- STA. 21+25 +/-
/oy \ DOCUNMENT NOT CONSIDERED FINAL
/o " -Y16DET- STA. 18+02 +/- UNLESS ALL SIGNATURES COMPLETED
4 o \ @ - ~ TIE TO EXISTING
<N YN P ® | } N = 1223 Jones Franklin Rd.
N " // - | o W Raleigh, N.C. 27606
N T -Y17- STA. 12+40 +/- T~ o ETHERILL Liscense No. F-0377
NN AN \\\ — - -Y17- STA 15+64 +/ - { T = ENGINEERING US'.
W\ T > : / R Fax: 919 851 8107
N - J
R " BEGIN CONSTRUCTION < =7 END CONSTRUCTION
N N ~ “Y17- STA. 11+39.00 s @ ‘ / TRANSPORT ATION PLANNING/DESIGN — BRIDGE /STRUCTURE DESIGN
N - - Q\Q' TIE TO EXISTING > AD Y16- STA. 22125.00 CVIL/SITE DESIGN — GIS/GPS — CONSTRUCTION OBSERVATION
\ - - / - GIS/GPS -
. g TIE TO EXISTING
o o e
N P\ S\ \
\ \\\ - -,
L % SEE RSD 1101.03, SHEET 3 OF 9, FOR TYPE Ill BARRICADE BEGINSCONSTRUCTION | AREA 2 - PHASE I1I
LOCATIONS AND ADDITIONAL SIGNAGE. -Y18- TA. 13+00.00 TN
s TIE TO EXISTING - - | DETAIL
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PROJ. REFERENCE NO. SHEET NO.
U-2525C TMP-A2-4
BEGIN CONSTRUCTION /oy -Y16- STA. 13+35.00
-Y16- STA. 13+66.64 /o ~ _Y16DET- STA. 10+00.00
] | TIE TO EXISTING -
I / ® R11-2
;o g 48" x 30"
;o ROAD
S —
S/ _Y16- STA. 14+19 +/- PUMH-—F gt —— CLOSED
S NISY. — = W1-6R
N SN y, PA 4 H q 48" x 24"
0o [ © < « i
O1 ! o -Y16- STA. 14+69 +/- /j- S TYPE III BARRICADE
\ \ g’; ,\)
_\_ -L- STA. 290+00 +/- S5 ©
>/ -LACFLY- STA. 12+49 +/- 0? 01
-Y16- STA. 16+45 +/- ' "L- STA. 293434 +/-
0 i -LCD- STA. 62+04 +/-
-LACFLY- STA. 10+00.00 A g
AREA 2 ! g -L- STA. 299+00 +/-
S AREA
—— AREA 3
USSP PPN
O
— BN el
\ |
PN
«D—D%D\[L—Lﬂ__[l“ﬂ\ﬂ\_m o
LA KA A~ o KN A T L K ..~
SN ****x*w‘zﬁﬁ\*x -
NN A JOP PPN AN A JEP P
NN NSEN AR xxxk**** JUP NS e S N
PPN A PPN
B LA R AR R R A A A A
JP PN | L A oA A
g LA A T N PPN L
V@GﬁkEﬂu;ﬁTi:; Ll T T 1 T ER T 1 1 1T 1 I 5 T
_L- (GREENSBORO LOOP) Crm” Vo
-Y16- STA. 18+46 +/- ] Ail-2

/A\\\ \\\ \\\ /
S \\\ NN //
\\\ \\\ \\\\\\\ - \//
\\ \\ /\/ /
N T
A \ / .
\\\ . /\// % ?\9
~ //// ﬁﬁgo
- ¢

-Y13RPD- STA. 38+32.74
-LCD- STA. 58+69.98

-Y16- STA. 20+12 +/-

127112

PA

®
|
11’ [ |
|
|
|

BEGIN CONSTRUCTION
-Y18- STA. 13+00.00

// 1 ~ )/7? -Y16- STA. 20+62 +/- \\
_ \ 18- ~ - V N
|

BEGIN CONSTRUCTION -Y17- STA. 15+64 +/- (j
-Y17- STA. 11+39.00 \ T

48'"" x 30"

ROAD
CLOSED

—Vs

TYPE III BARRICADE

-LCD- STA. 67+35.69

W1-6L
48" x 24"

-Y16- STA. 21+48 +/-

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED

1223 Jones Franklin Rd.
Raleigh, N.C. 27606
Liscense No. F-0377

— . ////
/WETHER ILL

ENGINEERING Bus: 919 851 8077

Fax: 919 851 8107

=
/

END CONSTRUCTION

TRANSPORT ATION PLANNING/DESIGN — BRIDGE /STRUCTURE  DESIGN
CWVIL/SITE DESIGN — GIS/GPS — CONSTRUCTION OBSERVATION

-Y16- STA. 22+25.00
TIE TO EXISTING

AREA 2 - PHASE III
DETAIL
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ARFEA 3
PHASING

NOTE:

BEFORE BEGINNING CONSTRUCTION THE CONTRACTOR SHALL:

INSTALL ADVANCE WORK ZONE WARNING SIGNS ALONG LEES CHAPEL
RD. (-Y1-) AND ALL -Y- LINES (SEE ROADWAY STANDARD DRAWING
NO. 1101.01, SHEET 3 OF 3).

STEP 1:

STEP 2:

STEP 3.

PHASE I

USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 14, AS
REQUIRED, CONSTRUCT TEMPORARY PAVEMENT ALONG BOTH SIDES OF LEES
CHAPEL RD. (-Y1-), UP TO THE EDGE AND ELEVATION OF THE EXISTING
AS FOLLOWS (SEE ROADWAY PLANS AND SHEET TMP-A3-2):

STA. 11+00 +/- -Y1- TO STA. 14+80 +/- -Y1- (RIGHT SIDE)
STA. 11+50 +/- -Y1- TO STA. 15+30 +/- -Y1- (LEFT SIDE)

USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 14,
INSTALL WATER FILLED BARRIER ON THE NEWLY COMPLETED TEMPORARY
WIDENING AS FOLLOWS (SEE SHEET TMP-A3-2):

STA. 11+00 +/- -Y1- TO STA. 14+80 +/- -Y1- (RIGHT SIDE)
STA. 11+50 +/- -Y1- TO STA. 15+30 +/- -Y1- (LEFT SIDE)

CONSTRUCT PROPOSED GREENSBORO LOOP (-L-) FROM STA. 327+00 +/- -L-
TO STA. 343+00 +/- -L-, INCLUDING BOTH BRIDGES OVER LEES CHAPEL
RD. (-Y1-) AND NORFOLK SOUTHERN RR (-Y2-) (SEE ROADWAY PLANS,
STRUCTURE PLANS AND SHEET TMP-A3-2).

NOTE: NORFOLK SOUTHERN RAILROAD PROCEDURES WILL BE ADHERED TO
FOR BRIDGE CONSTRUCTION OVER RAILROAD.

NOTE: FOR GIRDER INSTALLATION UTILIZE ROADWAY STANDARD DRAWING
NO. 1101.03, SHEETS 1 & 2 OF 9 & OFF-SITE DETOUR ON
SHEET TMP-2C TO CLOSE EXISTING LEES CHAPEL RD. (-Y1-) AND
GENERAL NOTE "C" ON TMP-1C FOR TIME RESTRICTIONS.

NOTE: USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF
14, REMOVE WATER FILLED BARRIER ALONG LEES CHAPEL
RD. (-Y1-) WHEN NO LONGER REQUIRED.

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED

PROJ. REFERENCE NO.

SHEET NO.

U-2525C

TMP-A3-1

—
DDDDDDDDDDDDD

DATE12/5/2017

1223 Jones Franklin Rd. | APPROVED: fob £. May

o

v A Raleigh, N.C. 27606

_ “ ETHERILL Liscense No. F-0377

= Bus: 919 851 8077
/

ENGINEERING Fax: 919 851 8107

SEAL
TRANSPORT ATION PLANNING/DESIGN — BRIDGE /STRUCTURE  DESIGN
CWVIL/SITE DESIGN — GIS/GPS — CONSTRUCTION OBSERVATION

AREA 3
PHASING
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PROJ. REFERENCE NO. SHEET NO.

U-2525C TMP-A3-2
L
EXISTING _ / |
|
WORK 2'2' 2’2’ WORK -
AREA AREA | | Z
| Q&
WATER WATER | L 0o
FILLED —— FILLED / | ) I
BARRIER — — e —— — - BARRIER /_ / 10 (@) (\5 O o
W W N Ao
] ! ac
TEMPORARY TEMPORARY /gg/ — O X
PAVEMENT PAVEMENT ” | o
e
TYPICAL SECTION A-A L &
| o,
-Y1- STA. 12+68+/- Z
’/ - / -Y1- STA. 11+50 +/-
” / BEGIN TEMPORARY PAVEMENT
| & WATER FILLED BARRIER
-Y1- STA. 11+00 +/- J /
BEGIN TEMPORARY PAVEMENT P ) . 1
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PHASING

NOTE: BEFORE BEGINNING CONSTRUCTION THE CONTRACTOR SHALL:

- INSTALL ADVANCE WORK ZONE WARNING SIGNS ALONG YANCEYVILLE
RD. (-Y4-), LORRAINE RD. (SR 2633), PEACH ORCHARD DR., MEADOWRUE
DR. (SR 2532) AND ALL -Y- LINES (SEE ROADWAY STANDARD DRAWING
NO. 1101.01, SHEET 3 OF 3).

PHASE I

STEP 1: - USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 14, AS

REQUIRED, CONSTRUCT THE FOLLOWING (SEE ROADWAY PLANS):

-- PROPOSED -Y4DET- FROM STA. 12+04 +/- -Y4DET- TO
STA. 21+55 +/- -Y4DET- (INCLUDING TEMPORARY PAVEMENT, TEMPORARY
SHORING & PORTABLE CONCRETE BARRIER), UP TO & INCLUDING
THE FINAL LAYER OF SURFACE COURSE, AND UP TO THE EDGE &
ELEVATION OF THE EXISTING FROM STA. 10+55 +/- -Y4DET-
TO STA. 12+04 +/- -Y4DET- AND FROM STA. 21+55 +/- -Y4DET-
TO STA. 22+90 +/- -Y4DET-. PLACE TEMPORARY PAVEMENT
MARKINGS/MARKERS, AS MUCH AS POSSIBLE AWAY FROM TRAFFIC (SEE
SHEETS TMP-A4-2 & TMP-A4-5).

- BEGIN CONSTRUCTION OF PROPOSED GREENSBORO LOOP (-L-) AND
THE INTERCHANGE AT YANCEYVILLE RD. (-Y4-), UP TO, BUT NOT
INCLUDING THE FINAL LAYER OF SURFACE COURSE, AS FOLLOWS (SEE
ROADWAY PLANS AND SHEET TMP-A4-2):

STA. 379+00 +/- -L- TO STA.
STA. 403+50 +/- -L- TO STA.
STA. 10+00 +/- -Y4RPA- TO STA.
STA. 10+00 +/- -Y4LPA- TO STA.
STA. 10+00 +/- -Y4RPC- TO STA.
STA. 10+00 +/- -Y4LPC- TO STA.

398+50 +/- -L-
424+00 +/- -L-
26+60 +/- -Y4RPA-
18+96 +/- -Y4LPA-
25+44 +/- -Y4RPC-
18+95 +/- -Y4LPC-

- USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 14, AS
REQUIRED, BEGIN CONSTRUCTION OF THE PROPOSE WIDENING OF
YANCEYVILLE RD. (-Y4-)(NOT INCLUDING THE PROPOSED CONCRETE
MONOLITHIC ISLANDS), UP TO THE EDGE AND ELEVATION OF THE
EXISTING AS FOLLOWING (SEE ROADWAY PLANS AND SHEETS TMP-A4-2 TO
TMP-A4-4) :

STA. 12+50 +/- -Y4- TO STA 22+60 +/- -Y4-
STA. 35+68 +/- -Y4- TO STA 45+50 +/- -Y4- (INCLUDING -DR1-)

- BEGIN CONSTRUCTION/INSTALLATION OF PROPOSED SIGNALS AT THE
INTERSECTIONS OF PROPOSED YANCEYVILLE RD. (-Y4-) AND PROPOSED
RAMPS & LOOPS (-Y4RPA-, -Y4LPA-, -Y4RPC- & -Y4LPC-) (SEE ROADWAY
PLANS, SIGNAL PLANS AND SHEET TMP-A4-2).

SHALL WORK IN A CONTINUOUS MANNER TO COMPLETE THE WORK IN AREA 4, PHASE I,
STEP 2 WITHIN ONE WORK PERIOD.

STEP 2: - USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 14:

-- PLACE REMAINDER OF TEMPORARY PAVEMENT MARKINGS
(PAINT) /MARKERS FOR -Y4DET- AND USING ROADWAY STANDARD
DRAWING NO. 1101.03, SHEET 3 OF 9, CLOSE EXISTING YANCEYVILLE
RD. (-Y4-) AND OPEN -Y4DET- TO TRAFFIC (SEE SHEET TMP-A4-5).

STEP 1:

PROJ. REFERENCE NO.

SHEET NO.

U-2525C

TMP-A4 - 1

PHASE II

USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 14, AS
REQUIRED (SEE ROADWAY PLANS AND SHEET TMP-A4-5):

--  CONSTRUCT PROPOSED YANCEYVILLE RD. (-Y4-) FROM
STA. 25+00 +/- -Y4- TO STA. 32+90 +/- -Y4- (INCLUDING
PROPOSED BRIDGE), UP TO, BUT NOT INCLUDING THE FINAL LAYER
OF SURFACE COURSE.

-- CONSTRUCT PROPOSED WIDENING RIGHT SIDE OF YANCEYVILLE
RD. (-Y4-) FROM STA. 22+60 +/- -Y4- TO STA. 25+00 +/- -Y4-
AND FROM STA. 32+90 +/- -Y4- TO STA. 35+68 +/- -Y4-, UP TO
THE EDGE & ELEVATION OF EXISTING.

- BEGIN CONSTRUCTION OF PROPOSED GREENSBORO LOOP (-L-) FROM

STA. 398+50 +/- -L- TO STA. 401+18 +/- -L- (SEE ROADWAY PLANS AND
SHEET TMP-A4-5).

SHALL WORK IN A CONTINUOUS MANNER TO COMPLETE THE WORK IN AREA 4, PHASE II,
STEP 2 WITHIN ONE WORK PERIOD.

STEP 2:

STEP 1.

USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 14, AS
REQUIRED (SEE ROADWAY PLANS):

A. UTILIZING WEDGING AND PAVING OPERATIONS CONSTRUCT THE
PROPOSED TIE-IN OF YANCEYVILLE RD. (-Y4-) FROM
STA. 23+15 +/- -Y4- TO STA. 25+00 +/- -Y4- AND FROM
STA. 32+90 +/- -Y4- TO STA. 35+35 +/- -Y6- UP TO, BUT NOT
INCLUDING THE FINAL LAYER OF SURFACE COURSE.

B. PLACE TEMPORARY PAVEMENT MARKINGS (PAINT)/MARKERS FOR THE

EXISTING TWO-LANE, TWO-WAY TRAFFIC PATTERN, OPEN TO TRAFFIC
AND CLOSE -Y4DET- TO TRAFFIC. (SEE SHEET TMP-A4-6).

PHASE III

USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 14, AS
REQUIRED (SEE ROADWAY PLANS AND SHEET TMP-A4-6):

-- REMOVE -Y4DET- AND CONSTRUCT REMAINDER OF PROPOSED LEFT SIDE
OF YANCEYVILLE RD. (-Y4-) UP TO THE EDGE AND ELEVATION OF THE
EXISTING AS FOLLOWS:

STA. 22+60 +/- -Y4- TO STA. 25+00 +/- -Y4-
STA. 32490 +/- -Y4- TO STA. 36+50 +/- -Y4-

COMPLETE CONSTRUCTION OF PROPOSED WIDENING OF YANCEYVILLE
RD. (-Y4-) BEGUN IN AREA 4, PHASE I, STEP 1:

STA. 12+50 +/- -Y4- TO STA 22+60 +/- -Y4-
STA. 35+68 +/- -Y4- TO STA 45+50 +/- -Y4- (INCLUDING -DR1-)

COMPLETE CONSTRUCTION/INSTALLATION OF PROPOSED SIGNALS AT THE
INTERSECTIONS OF PROPOSED YANCEYVILLE RD. (-Y4-) AND PROPOSED
RAMPS & LOOPS (-Y4RPA-, -Y4LPA-, -Y4RPC- & -Y4LPC-) BEGUN IN

AREA 4, PHASE I, STEP 1, BUT DO NOT ACTIVATE.

BEGIN CONSTRUCTION OF PROPOSED GREENSBORO LOOP (-L-) FROM
STA. 401+18 +/- -L- TO STA. 403+50 +/- -L-.

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED
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STEP 2:

USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEETS 1 & 2 OF 14,
AS REQUIRED (SEE ROADWAY PLANS):

A. UTILIZING WEDGING AND PAVING OPERATIONS CONSTRUCT
PROPOSED YANCEYVILLE RD. (-Y4-) FROM
STA. 12+50 +/- -Y4- TO STA. 45+50 +/- -Y4- UP TO, BUT NOT
INCLUDING THE FINAL LAYER OF SURFACE COURSE.

B. PLACE TEMPORARY PAVEMENT MARKINGS/MARKERS FOR THE FINAL
TRAFFIC PATTERN AND OPEN TO TRAFFIC (SEE FINAL PAVEMENT
MARKING PLAN).

NOTE: DRUM OFF PROPOSED RIGHT AND LEFT TURN LANES TO
PROPOSED LOOPS (-Y4LPA- & -Y4LPC-), AS DIRECTED BY THE
ENGINEER.

C. CONSTRUCT PROPOSED CONCRETE MONOLITHIC ISLANDS ON YANCEYVILLE
RD. (-Y4-).

COMPLETE CONSTRUCTION OF PROPOSED GREENSBORO LOOP (-L-) AND THE
INTERCHANGE AT YANCEYVILLE RD. (-Y4-), BEGUN IN AREA 4, PHASE I,
STEP 1; AREA 4, PHASE II, STEP 1; AND AREA 4, PHASE III, STEP 1:

STA. 379+00 +/- -L- TO STA. 424+00 +/- -L-

STA. 10+00 +/- -Y4RPA- TO STA. 26+60 +/- -Y4RPA-
STA. 10+00 +/- -Y4LPA- TO STA. 18496 +/- -Y4LPA-
STA. 10+00 +/- -Y4RPC- TO STA. 25+44 +/- -Y4RPC-
STA. 10+00 +/- -Y4LPC- TO STA. 18495 +/- -Y4LPC-

NOTE: INSTALL TYPE III BARRICADES TO KEEP PROPOSED RAMPS
& LOOPS CLOSED, AS DIRECTED BY THE ENGINEER.

PROJ. REFERENCE NO.

SHEET NO.

U-2525C TMP-A4-1A
AREA 4
PHASING CONTL.
DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED
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AREA 5

PHASING

NOTE: BEFORE BEGINNING CONSTRUCTION THE CONTRACTOR SHALL:

- INSTALL ADVANCE WORK ZONE WARNING SIGNS ALONG N. CHURCH ST. (-Y5-),
OLD LAKE JEANETTE RD. (-Y5A-), DREWSBURY DR. AND ALL -Y- LINES (SEE
ROADWAY STANDARD DRAWING NO. 1101.01, SHEET 3 OF 3).

PHASE I

STEP 1: - USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 14, AS
REQUIRED:

--  CONSTRUCT PROPOSED -Y5DET- FROM STA. 11+29 +/- -Y5DET- TO
STA. 17+80 +/- -Y5DET- (INCLUDING TEMPORARY PAVEMENT,
TEMPORARY SHORING & PORTABLE CONCRETE BARRIER), UP TO &

INCLUDING THE FINAL LAYER OF SURFACE COURSE, AND UP TO

THE EDGE & ELEVATION OF THE EXISTING FROM STA. 10+00 +/- -Y5DET-

TO STA. 11+29 +/- -YSDET- AND STA. 17+80 +/- -YSDET- TO

STA. 19+42.87 -Y5DET-. PLACE TEMPORARY PAVEMENT
MARKINGS/MARKERS, AS MUCH AS POSSIBLE AWAY FROM TRAFFIC, (SEE
ROADWAY PLANS AND SHEETS TMP-A5-2 & TMP-A5-3).

NOTE: MAINTAIN ACCESS TO DRIVEWAY LEFT OF
STA. 24+75 +/- -Y5-.

-- BEGIN CONSTRUCTION OF PROPOSED N. CHURCH ST. (-Y5-) WIDENING
UP TO THE EDGE AND ELEVATION OF THE EXISTING, AS FOLLOWS (SEE
ROADWAY PLANS AND SHEET TMP-A5-2):

STA. 17+00 +/- -Y5- TO STA. 17+80 +/- -Y5- (LEFT SIDE)
STA. 26+25 +/- -Y5- TO STA. 28+00 +/- -Y5- (LEFT SIDE)
STA. 26+39 +/- -Y5- TO STA. 28+00 +/- -Y5- (RIGHT SIDE)

SHALL WORK IN A CONTINUOUS MANNER TO COMPLETE THE WORK IN AREA 5, PHASE I,
STEP 2 WITHIN ONE WORK PERIOD.

STEP 2: - USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 14:

-- PLACE REMAINDER OF TEMPORARY PAVEMENT MARKINGS
(PAINT) /MARKERS FOR -Y5DET- AND USING ROADWAY STANDARD
DRAWING NO. 1101.03, SHEET 3 OF 9, CLOSE EXISTING N. CHURCH
ST. (-Y5-) AND OPEN -Y5DET- TO TRAFFIC (SEE SHEET TMP-A5-3).

NOTE: MAINTAIN ACCESS TO DRIVEWAY LEFT OF
STA. 17+20 +/- -Y5SDET-.

PHASE I1I

STEP 1: - USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 14, AS
REQUIRED (SEE ROADWAY PLANS AND SHEET TMP-A5-3):

-- CONSTRUCT PROPOSED N. CHURCH ST. (-Y5-) FROM
STA. 18490 +/- -Y5- TO STA. 25+00 +/- -Y5- (INCLUDING
PROPOSED BRIDGE), UP TO, BUT NOT INCLUDING THE FINAL LAYER
OF SURFACE COURSE, AND UP TO THE EDGE & ELEVATION OF -Y5DET -
FROM STA. 17+00 +/- -Y5- TO STA. 18+90 +/- -Y5- AND
STA. 25+00 +/- -Y5- TO STA. 26+39 +/- -Y5-.

- COMPLETE CONSTRUCTION OF PROPOSED N. CHURCH ST. (-Y5-) WIDENING
BEGUN IN AREA 5, PHASE I, STEP 1, AS FOLLOWS:

STA. 17+00 +/- -Y5- TO STA. 17+80 +/- -Y5- (LEFT SIDE)
STA. 26+25 +/- -Y5- TO STA. 28+00 +/- -Y5- (LEFT SIDE)
STA. 26439 +/- -Y5- TO STA. 28+00 +/- -Y5- (RIGHT SIDE)

- BEGIN CONSTRUCTION OF PROPOSED GREENSBORO LOOP (-L-) FROM
STA. 445+00 +/- -L- TO STA. 448+05 +/- -L-.

PROJ. REFERENCE NO.

SHEET NO.

U-2525C

TMP-A5-1

SHALL WORK IN A CONTINUOUS MANNER TO COMPLETE THE WORK IN AREA 5, PHASE II,
STEP 2 WITHIN ONE WORK PERIOD.

STEP 2: - USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 14, AS

REQUIRED:

A. UTILIZING WEDGING AND PAVING OPERATIONS CONSTRUCT THE
PROPOSED TIE-IN OF N. CHURCH ST. (-Y5-) FROM
STA. 17+00 +/- -Y5- TO STA. 18+90 +/- -Y5- AND FROM
STA. 25+00 +/- -Y5- TO STA. 28+00 +/- -Y5- UP TO, BUT NOT
INCLUDING THE FINAL LAYER OF SURFACE COURSE (SEE ROADWAY
PLANS).

B. PLACE TEMPORARY PAVEMENT MARKINGS/MARKERS FOR THE FINAL
TRAFFIC PATTERN, OPEN TO TRAFFIC AND CLOSE -Y5DET- TO
TRAFFIC. (SEE FINAL PAVEMENT MARKING PLAN AND SHEET
TMP-A5-4) .

NOTE: MAINTAIN ACCESS TO DRIVEWAY LEFT OF
STA. 24+75 +/- -Y5-.

PHASE III

STEP 1. - USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 14, AS

REQUIRED (SEE ROADWAY PLANS AND SHEET TMP-A5-4):

-~ REMOVE -Y5DET- AND CONSTRUCT REMAINDER OF PROPOSED N. CHURCH
ST. (-Y5-).

NOTE: MAINTAIN ACCESS TO DRIVEWAY LEFT OF
STA. 24+75 +/- -Y5-.

- CONSTRUCT PROPOSED GREENSBORO LOOP (-L-) FROM STA. 448+05 +/- -L-
TO STA. 451+00 +/- -L- AND COMPLETE CONSTRUCTION OF PROPOSED
GREENSBORO LOOP (-L-) FROM STA. 445+00 +/ -L- TO STA. 448+05 +/- -L-,
BEGUN IN AREA 5, PHASE II, STEP 1.

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED
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PROJ. REFERENCE NO. SHEET NO.
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-L- STA. 451+00 +/-

-Y5DET- ¢

PROJ. REFERENCE NO.

SHEET NO.

U-2525C
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-Y5- ¢
75' +/-

~ TEMPORARY
SHORING

TEMPORARY

PAVEMENT
PGB SUB-STRUCTURE CONSTRUCTION AREA =
R11-2
48" x 30"
ROAD TOP OF DRILLED PIERS
CLOSED oL
] -
p— ? e TYPICAL SECTION A-A
-Y5- STA. 22+00 +/-
TYPE III BARRICADE
BEGIN CONSTRUCTION
-Y5- STA. 17+00.00
—h
O1 -Y5- STA. 26+75.00 v
TEMPORARY \\ \\
SHORING _YSDET- STA. 17+20 +/- -YSDET- STA. 19+42.87 \ \
B — = TIE TO EXISTING \ \ =
- PCB N
-YSDET- A ) C B NE ST > o
\ T/ VR = \
—, / & P @ PA o® \. vy R
) 7 o = \ ///
- _—
s B B S e e
S 7¥“PC‘B“ e — ,ﬂﬂV/L S — — — — — =~ SV TS 55 no - //\////
|* ® ‘ N
%k | o
\ . END CONSTRUCTION
| - ¢ -Y5- STA. 28+00.00
| | /-Y5- STA. 17+50.00 e Y5- STA. 26+39 +/-
H -YSDET- STA. 10+00.00 | ) -Y5- STA. 25+00 +/-
. TIE TO EXISTING N
| N ©
\ -L- STA. 448+05 +/- %% (I\)?| &&6
‘J‘ \ \\ R11-2
— 48" x 30"
J -Y5- STA. 18+90 +/-
) ’ ROAD
- b M -YSDET- CLOSED
| - ¢ - W1 -6R
48" x 24"
BN v | w H@ —dA N
. | A TYPE III BARRICADE
LN | } t 7 SN B
B \ 59 P %ﬁ SEE RSD 1101.03, SHEET 3 OF 9, FOR TYPE Ill BARRICADE
o \ — < g\\ LOCATIONS AND ADDITIONAL SIGNAGE.
D \ ! v 't S M
o )~ M~ N
z Py En) e 2 e
B T T T — TEMPORARY PAVEMENT %, %*% A
o8 \ < NOTES: PAVEMENT MARKINGS SHOW ARE EXISTING UNLESS OTHERWISE NOTED.
:CU | | TYPICAL SECTION B-B v *%*% SEE TMP-1A FOR PAVEMENT MARKING SCHEDULE
_< \ \ -YSDET- STA. 12+00 +/- TO STA. 13+00 +/- © P
\ TYODET- STA. 1630 #/- 10 STA. 16760 +/- -L- STA. 445+00 +/- DOCUMENT NOT CONSIDERED FINAL
% \ \\ UNLESS ALL SIGNATURES COMPLETED

—
=
/

TRANSPORTATION PLANNING/DESIGN  — BRIDGE /STRUCTURE  DESIGN
CVIL/SITE DESIGN — GIS/GPS — CONSTRUCTION OBSERVATION

— ////
WETHERILL

ENGINEERING

1223 Jones Franklin Rd.
Raleigh, N.C. 27606
Liscense No. F-0377
Bus: 919 851 8077
Fax: 919 851 8107

AREA 5 -
DETAIL

PHASE I1I




DocuSign Envelope ID: 8D914EA0-F628-4839-8C1F-D3E5460B877A

P:\N20I5\I510 7.01-U-2525C\Traffic\TrafficControl\TCP\uz525c_TC_TCP_PSH_A5-4.dgn

User:skennedy

12/5/2017

PROJ. REFERENCE NO. SHEET NO.
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PROJ. REFERENCE NO.

SHEET NO.

U-2525C

TMP-A6-1

ARFA 6
PHASING
STEP 3: - USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEETS 2, 3, 7 &
NOTE: BEFORE BEGINNING CONSTRUCTION THE CONTRACTOR SHALL: 8 OF 14, AS REQUIRED:
- INSTALL ADVANCE WORK ZONE WARNING SIGNS ALONG N. ELM ST. (-Y6-) o gEXﬁgRXﬁE g:EEEgL%ﬁﬂ¥§g_§S$g ?ﬁé?ﬁéY4?FANS’ STRUCTURE
AND KENNETH RD. (-YBA-) (SEE ROADWAY STANDARD DRAWING NO. 1101.01, '
SHEET 3 OF 3). .- TEMPORARY CURB RAMP LEFT OF STA. 38+10 +/- -Y6- AND OPEN
TO PEDESTRIAN TRAFFIC. CLOSE EXISTING SIDEWALK AND
= INSTALL TWO (2) CHANGEABLE MESSAGE SIGNS (CMS) ON N- ELM ST- ('YG') CONSTRUCT PROPOSED SIDEWALK (SEE CONSTRUCTION PLANS AND
AS DIRECTED BY THE ENGINEER. THESE CHANGEABLE MESSAGES SIGNS ARE SHEET TMP-A6-4)
TO BE UTILIZED TO INFORM & ALERT THE TRAVELING PUBLIC TO TRAFFIC '
CONDITIONS AND MAY BE UTILIZED FOR TRAFFIC CONTROL OPERATIONS
NOTE: ONCE PROPOSED SIDEWALK IS COMPLETED, OPEN TO
DURING CONSTRUCTION AS DIRECTED BY THE ENGINEER. PEDESTRIAN TRAFFIC, REPLACE WATER FILLED BARRIER
WITH DRUMS AND CONSTRUCT PROPOSED CURB & GUTTER.
--- PROPOSED END BENT & PROPOSED MSE WALL RIGHT SIDE OF
N. ELM ST. (-Y6-) FOR PROPOSED BRIDGES OF GREENSBORO
PHASE I LOOP (-L-) OVER N. ELM ST. (-Y6-).
--- PROPOSED RIGHT SIDE WIDENING OF N. ELM ST. (-Y6-),
UP TO THE EDGE & ELEVATION OF THE EXISTING
(INCLUDING PROPOSED DRAINAGE, PROPOSED CURB &
STEP 1: - AWAY FROM TRAFFIC BEGIN CONSTRUCTION OF PROPOSED GREENSBORO GUTTER, PROPOSED SIDEWALKS AND PROPOSED PIPE/
LOOP (-L-) AND THE INTERCHANGE AT N. ELM ST. (-Y6-), UP CULVERT EXTENSIONS) FROM STA. 10+00 +/- -Y6- TO
TO, BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE, AS STA. 38+00 +/- -Y6-.
FOLLOWS (SEE ROADWAY PLANS AND SHEET TMP-A6-2):
NOTE: CONSTRUCT TEMPORARY CURB RAMPS RIGHT & LEFT OF
STA. 451+00 +/- -L- TO STA. 469+90 +/- -L- STA. 10+00 +/- -Y6-.
STA. 471475 +/- -L- TO STA. 492+00 +/- -L-
STA. 10+00 +/- -YBRPA- TO STA. 29+08 +/- -Y6RPA- -- BEGIN CONSTRUCTION/INSTALLATION OF PROPOSED SIGNALS AT
STA. 10+00 +/- -Y6LPA- TO STA. 20+24 +/- -Y6LPA- THE INTERSECTIONS OF PROPOSED N. ELM ST. (-Y6-) &
STA. 10+00 +/- -YBRPB- TO STA. 31+90 +/- -Y6RPB- PROPOSED RAMPS & LOOPS (-YBRPA-, -YBLPA-, -Y6RPB-,
STA. 10+00 +/- -YBRPC- TO STA. 27+77 +/- -Y6RPC- -YBRPC-, -YBLPC- & -YBRPD-) AND REVISE EXISTING SIGNAL AT THE
STA. 10+00 +/- -Y6LPGC- TO STA. 20+85 +/- -Y6LPC- INTERSECTION OF N. ELM ST. (-Y6-) & UNITED HEALTHCARE/JEANETTE
STA. 10+00 +/- -Y6RPD- TO STA. 27+42 +/- -YBRPD- OFFICE PARK DRIVEWAYS FOR AREA 6, PHASE II (SEE SIGNAL PLANS
AND SHEETS TMP-A6-2 & TMP-A6-7).
STEP 2: - USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 2, 3, 7 &
8 OF 14:
PHASE II
A. REVISE EXISTING SIGNAL AT THE INTERSECTION OF N. ELM
ST. (-Y6-) & UNITED HEALTHCARE/LAKE JEANNETTE OFFICE PARK
DRIVEWAYS AND PLAGE TEMPORARY PAVEMENT MARKINGS/MARKERS FOR A STEP 1: - USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEETS 1, 2, 3, 7 & 8
TEMPORARY FOUR-LANE, TWO-WAY TRAFFIC PATTERN ON LEFT SIDE OF 14, AS REQUIRED:
OF N. ELM ST. (-Y6-) FROM STA. 16+50 +/- -Y6- TO
STA. 36+09 +/- -Y6- AND SHIFT TRAFFIC (SEE SIGNAL PLANS AND A. COMPLETE REVISED SIGNAL AT THE INTERSECTION OF N. ELM
SHEETS TMP-A6-2 TO TMP-A6-4). ST. (-Y6-) & UNITED HEALTHCARE/JEANETTE OFFICE PARK DRIVEWAYS
BEGUN IN AREA 6, PHASE I, STEP 3.
PLACE TEMPORARY PAVEMENT MARKINGS & WATER FILLED BARRIER TO
CLOSE THE RIGHT TURN LANE TO UNITED HEALTHCARE DRIVEWAY AS B. REMOVE WATER FILLED BARRIER AND PLACE TEMPORARY PAVEMENT
SHOWN ON SHEET TMP-A6-4. MARKINGS/MARKERS FOR A TEMPORARY FOUR-LANE, TWO-WAY, TRAFFIC
PATTERN ON NEWLY COMPLETED RIGHT SIDE OF PROPOSED N. ELM
B. INSTALL WATER FILLED BARRIER ALONG THE RIGHT SIDE OF THE ST. (-Y6-) FROM STA. 10+00 +/- -Y6- TO STA. 37+25 +/- -Y6-
TEMPORARY TRAFFIC PATTERN ON N. ELM ST. (-Y6-) FROM AND SHIFT TRAFFIC (SEE SHEETS TMP-A6-5 TO TMP-A6-7).
STA. 18+00 +/- -Y6- TO STA. 33+00 +/- -Y6- . (SEE SHEETS
TMP-A6-2 & TMP-A6-4). NOTE: CLOSE EXISTING SIDEWALK ON LEFT SIDE OF N. ELM
ST. (-Y6-) AND DIRECT PEDESTRIANS TO UTILIZE PROPOSED
SIDEWALKS ON RIGHT SIDE OF N. ELM ST. (-Y6-)(SEE SHEETS
TMP-A6-5 TO TMP-A6-7).
C. INSTALL WATER FILLED BARRIER ALONG THE LEFT SIDE OF THE
TEMPORARY TRAFFIC PATTERN OF N. ELM ST. (-Y6-) FROM
STA. 18400 +/- -Y6- TO STA. 32+50 +/- -Y6- (SEE SHEETS
TMP-A6-5 & TMP-A6-7).
DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED
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STEP 2:

STEP 3:

AREA 6

PHASING CONT.

PROJ. REFERENCE NO.

SHEET NO.

U-2525C

TMP-AG-1A

USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEETS 1, 2, 3, 7 & 8
OF 14, AS REQUIRED (SEE ROADWAY PLANS, STRUCTURE PLANS AND SHEETS
TMP-A6-5 TO TMP-A6-7):

- CONSTRUCT PROPOSED END BENT AND PROPOSED MSE WALL LEFT SIDE OF
N. ELM ST. (-Y6-) FOR PROPOSED BRIDGES ON GREENSBORO
LOOP (-L-) OVER N. ELM ST. (-Y6-).

-- CONSTRUCT PROPOSED LEFT SIDE WIDENING OF N. ELM ST. (-Y6-),
UP TO THE EDGE & ELEVATION OF THE EXISTING (INCLUDING
PROPOSED DRAINAGE, PROPOSED CURB & GUTTER, PROPOSED SIDEWALKS
AND PROPOSED PIPE/CULVERT EXTENSIONS) FROM STA. 10+00 +/- -Y6-
TO STA. 38+00 +/- -YG6-.

NOTE: PROPOSED GIRDERS MAY BE INSTALLED AT THIS TIME
UTILIZING ROADWAY STANDARD DRAWING NO. 1101.03,
SHEETS 1 & 2 OF 9 & OFF-SITE DETOUR ON SHEET
TMP-2D TO CLOSE EXISTING N. ELM ST. (-Y6-) AND
GENERAL NOTE "C" ON TMP-1C FOR TIME RESTRICTIONS.

NOTE: ONCE PROPOSED GIRDERS ARE INSTALLED, BEGIN
CONSTRUCTION OF PROPOSED GREENSBORO LOOP (-L-) BRIDGES
OVER N. ELM ST. (-Y6-) (SEE ROADWAY PLANS AND
STRUCTURE PLANS).

NOTE: PROTECTIVE CANOPIES ARE REQUIRED OVER SIDEWALKS FOR
PEDESTRIANS (SEE SPECIAL PROVISIONS).

-- REVISE EXISTING SIGNAL AT THE INTERSECTION OF N. ELM
ST. (-Y6-) & UNITED HEALTHCARE/JEANETTE OFFICE PARK DRIVEWAYS
FOR AREA 6, PHASE II, STEP 3 (SEE SIGNAL PLANS AND SHEET
TMP-A6-10) .

BEGIN CONSTRUCTION OF PROPOSED GREENSBORO LOOP (-L-) FROM

STA. 470+90 +/- -L- TO STA. 471+75 +/- -L-, UP TO, BUT NOT
INCLUDING THE FINAL LAYER OF SURFACE COURSE (SEE ROADWAY PLANS AND
SHEET TMP-A6-5).

USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEETS 2, 3, 7 & 8 OF
14, AS REQUIRED:

A. REMOVE WATER FILLED BARRIER AND UTILIZING WEDGING & PAVING
OPERATIONS CONSTRUCT PROPOSED N. ELM ST. (-Y6-), UP TO, BUT
NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE FROM
STA. 10+00 +/- -Y6- TO STA. 38+00 +/- -Y6- UP TO, BUT NOT
INCLUDING THE FINAL LAYER OF SURFACE COURSE (SEE ROADWAY
PLANS) .

B. PLACE TEMPORARY PAVEMENT MARKINGS/MARKERS FOR A TEMPORARY
FOUR-LANE (11’ LANES), DIVIDED TRAFFIC PATTERN ON N. ELM
ST. (-Y6-) AND SHIFT TRAFFIC (SEE SHEETS TMP-AG6-8 TO
TMP-A6-10) .

NOTE: OPEN PROPOSED SIDEWALKS ON BOTH SIDES OF N. ELM
ST. (-YB-) TO PEDESTRIANS (SEE SHEETS TMP-AG6-8 TO
TMP-AG-10) .

NOTE: DRUM OFF PROPOSED RIGHT TURN LANES TO PROPOSED
RAMPS/LOOPS (-Y6LPA-, -Y6RPB-, -Y6LPC- & -Y6RPD-), AS
DIRECTED BY THE ENGINEER.

PHASE III

STEP 1: - USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEETS 1, 2, 3, 7 & 8
OF 14, AS REQUIRED:

A. REVISE EXISTING SIGNAL AT THE INTERSECTION OF N. ELM
ST. (-Y6-) & UNITED HEALTHCARE/JEANETTE OFFICE PARK DRIVEWAYS
FOR FINAL TRAFFIC PATTERN. CONSTRUCT PROPOSED MEDIAN &
PROPOSED CONCRETE MONOLITHIC ISLANDS AND PROPOSED DRAINAGE ON
N. ELM ST. (-Y6-)(SEE ROADWAY PLANS, SIGNAL PLANS, FINAL
PAVEMENT MARKING PLANS AND SHEETS TMP-A6-8 TO TMP-A6-10).

B. PLACE TEMPORARY PAVEMENT MARKINGS/MARKERS FOR THE FINAL
TRAFFIC PATTERN AND OPEN TO TRAFFIC (SEE FINAL PAVEMENT
MARKING PLANS).

NOTE: DRUM OFF PROPOSED RIGHT TURN LANES TO PROPOSED
RAMPS/LOOPS (-Y6LPA-, -Y6RPB-, -Y6LPC- & -Y6RPD-), AS
DIRECTED BY THE ENGINEER.

- COMPLETE CONSTRUCTION OF PROPOSED GREENSBORO LOOP (-L-) AND THE
INTERCHANGE AT N. ELM ST. (-Y6-), BEGUN IN AREA 6, PHASE I,
STEP 1 & AREA 6, PHASE II, STEP 2 AND PROPOSED BRIDGES OVER N. ELM
ST. (-Y6-) BEGUN IN AREA 6, PHASE II, STEP 2:

STA. 451+00 +/- -L- TO STA. 469+90 +/- -L-

STA. 470+90 +/- -L- TO STA. 492+00 +/- -L-

STA. 10+00 +/- -Y6RPA- TO STA. 29+08 +/- -Y6RPA-
STA. 10+00 +/- -YBLPA- TO STA. 20+24 +/- -Y6LPA-
STA. 10+00 +/- -Y6RPB- TO STA. 31+90 +/- -Y6RPB-
STA. 10+00 +/- -YB6RPC- TO STA. 27+77 +/- -YG6RPC-
STA. 10+00 +/- -Y6LPC- TO STA. 20+85 +/- -Y6LPC-
STA. 10+00 +/- -YG6RPD- TO STA. 27+42 +/- -YG6RPD-

NOTE: INSTALL TYPE III BARRICADES TO KEEP PROPOSED RAMPS
& LOOPS CLOSED, AS DIRECTED BY THE ENGINEER.

- COMPLETE CONSTRUCTION/INSTALLATION OF PROPOSED SIGNALS AT THE
INTERSECTIONS OF PROPOSED N. ELM ST. (-Y6-) AND PROPOSED
RAMPS & LOOPS (-YBRPA-, -YBLPA-, -YBRPB-, -YBRPC-, -YBLPC- &
-Y6RPD-) BEGUN IN AREA 6, PHASE I, STEP 3, BUT DO NOT ACTIVATE.

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED
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NOTES: PAVEMENT MARKINGS SHOW ARE EXISTING UNLESS OTHERWISE NOTED.
SEE TMP-1A FOR PAVEMENT MARKING SCHEDULE
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BEGIN SHIFT

NOTES: PAVEMENT MARKINGS SHOW ARE EXISTING UNLESS OTHERWISE NOTED.
SEE TMP-TA FOR PAVEMENT MARKING SCHEDULE
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‘ \\ Rg\g\ _13? AHEAD s
T A 24 X 12 PEDESTRIAN BARRICADE ! T
\ @ SIDEWALK
-Y6- STA. 32+50.00 7 CLOSED
END WATER FILLED
BARRIER
N
No)
<
o
=
|—
LLl
7
—
+ |
o |—r=
] S——
<=
oN | — _
™ :
< [— —7//
o e
\é ’JL.L/ T H
T |~k @ END CONSTRUCTION \
L . -Y6- STA. 38+00.00
Z L M, -Y6- STA. 37+25 +/- /
Ia—:) e\ ESTIMATED EXISTING |
g ; .Y6- STA. 34+50.00 (%” l(f:* \\\ \\ , , STOP-BAR LOCATIONS <
END SHIFT \ﬁ/:zﬁ;ﬁ‘J\\ —= /Lﬁi“
-Y6- STA. 33+00.00 b ?) N \
BEnyf SHIFT . \
/ ==y
= - I
T L . - gL LACE CROSSWALK 5’ FROM ~BAR.
( e &j LTTF - O T ’—J EEE RESDR1205.07LKF§RFﬁg/EMELCT)PM%TqNGs
j = | \/ y | ‘ FOR PEDESTRIAN CROSSWALKS.
T —— s
oy D Y/
e | 10 ] e H
C T R | D [ -
/ | | J — — (:k | | NOTES: PAVEMENT MARKINGS SHOW ARE EXISTING UNLESS OTHERWISE NOTED.
w 2 | | | | (“*\ \ ﬁj | | SEE TMP-TA FOR PAVEMENT MARKING SCHEDULE
| = e ——— B ‘
/) f in | | \
/ S/ + J i \ ﬁ \
< [ * R |
\ > | | — | - I DOCUMENT NOT CONSIDERED FINAL
K\ \ Cj_—ﬁ \K\\ Iﬂ ‘ UNLESS ALL SIGNATURES COMPLETED
\\ - 1223RJ|or)e§ lirlogklzir;él;% APPROVED: fo“‘“w o
/WETHERILL Liscense No. F-0377 oaTe, 12/5/2017 AREA 6 PHASE II
" ENGINEERING Bus: 919 8518077 | T -
rox: 7 DETAIL
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9‘ PROJ. REFERENCE NO. SHEET NO.
Y6 . o ] U-2525C TMP-A6 -8
¢ Y6~ sTa. 17460 CHLINE Y6- STA. 17+12 +/
‘ ‘ ~ SEE TMP_A¢4 9 R11-2
-Y6- STA. 17+90 +/- A I 7Y 220
20'+/ 'N 69.5' N/9'+/ .| Y6- STA. 18+00 +/ ; ik A oSt
! ! 12- . - ' CLOSED
/ '
- | S 7 A
V \ 11" 11" 4", 17.5' 4", 11 11" '\ AN ' & Y
L . L
7 7 ° | o PB
e TYPE III BARRICADE
SB o of NB ﬂ o PB /
MEDIAN ) 0
WORK v | | o
v AREA _Y6RPB- STA. 31+54 +/- > =
° T Y T r ¥
B 5 LR RS S S
e Nl IS SANS NS SAN RSN
T . I bl R R =
. e T S
> r
° | N T r 4 r
POMI)  (PB PB  (PC o|s A\ - A
[ ]
Q Q Q@ RS Yo- STA. 19118 +/- ] | ele | “YORPA- STA. 28+65 +/- o
- 18 23 v
~ 3|1 * - ¥
O »n : -YBLPA- STA. 19+82 +/- .
TYPICAL SECTION A-A S & o = AN 20 >
-Y6- STA. 24+00 +/- < > o -
1
1 l Wz
. 6,
. (P = .‘ \ '9,04
Q\? Y A I ﬂ 1 ~
<0 : l <
. < v | U v () Q
) S v
e - v o | ! [ 2
l\ @ ® PA 1
E - < 0o I
[?a L(-) /r/ [T ,\
¢ & e 3
q. il @ o
(00)
i
)’ g | ® N
% | | -Y6- STA. 23+60 +/-
| |o | o] ® 8
- , -Y6LPA- STA. 10+00 +/- o <
BEG. WALL =
+22.09 ‘ ole ! = ™~
Z BT v
2 _L- (GREENSBORO LOOP) L =
Q PR - = . \r r 7T v
Y y Y Y v ¥
Y v T e Y = Y v T Y y T ' Y
= Y*Yy%*YY»YYY:*YY»%*YKYY::*YY 7|1 Y*YYY*YY»Y*YYYY:*Y:Y%*YZ*Y:Y*YYYY e
v v g r r T g v Y = r v e v r \a v
)= S+ N v . N = r - Y ¥ s T = 475 r 7’ = ks ¥ - r T
bRy v 'R v T s A ‘ L r v T v - T =
N r e r N v r S = ! I T s e - L = r S e Y
v ¥ v v T v : T~ v v T v -7
Y r r v T v r = g ’ v T T r v
<~ r v 7 ¥ = s r b kg N v T
¥ v 7 v v T v S ¥ r r v v =
r r v v v v r ¥ r = ¥ v r
R A s I v T r YLy v r - v r v T v v T T r v r v 7 r v T
s 7 NS r - < o v r v 7 YYY v r YYY - v e r v v Y YYY v r v T e v r v b=
r v e Y Y
= v v r v v T yr ooy T r = =l v yr ooy v 7 v v T g ¥
v T v r r T v T v r v T S r == | T AT Y v v r - 7 NS v ¥
sy r = ~ T yr ooy b Y yr oy Yy ey T Y
Tyt S YYYZ%*YY r T~ = rl v Y*YYY*YYYY:Y* —
b ¥ Y Yy s Y e v
b r r r
= YYYYYYYYYYY*Y - 5 -YBLPC- STA. 10+00 +/- L = Y*YYY:
— . N v r : - - kg T i -L- STA. 469+18 +/- +92.41 -L- STA. 471475 +/- ’ ¥
s Y
S ) -Y6- STA. 25+30 +/- 5 : .
v e s r )= s - })/T..LCQ S
N T v v s :/ - k = p g#s-{—; T T T T
7/
\7/
gl = - o\
e “ o 7 (p) 0
/5+00 . 2 A 00+
Y > \ FILAL ‘ =
=
v} o \ \ @ ?0‘
¥ (@ A5\
> L PA N© S
Cj\r \ PC MI = O
(e}
T ° PB o
*}/6,'9 \ -Y6- STA. 29+95 +/-
Y
/00\5‘0,(0 - /117/
0 \7/ Y PC MI \ \ CPSA Z dq?—%
\7/
5 09930
=
> -YBLPC- STA. 20+45 +/- \ \ oS
oS S
v )z *
g \ (&,«@ §
v 1 e / ) S
" v T e e g
7/
LY T T _Y6RPD- STA. 27+35 +/-
r v v g Y2&+0\6 [ ]
\
r - r @ k
-YBRPC- STA. 27+33 +/- \ .
NOTES: PAVEMENT MARKINGS SHOW ARE EXISTING UNLESS OTHERWISE NOTED.
R SEE TMP-1A FOR PAVEMENT MARKING SCHEDULE
\ e \
“ ‘ DOCUMENT NOT CONSIDERED FINAL
I. \ UNLESS ALL SIGNATURES COMPLETED
‘ PD “ 0 a/ approvep; 12/5/2017
TYPE III BARRICADE M 32 %0
_ S\Pe DATE:
Y6- STA. 31413 +/- b e AREA 6 - PHASE III
qer-eee - W e e it DETAIL
-Y6- STA. 31+80 +/- — " elonenanis L SEAL
TRANSPORTATION PLAVNING/DESIGN - BRIDGE /STRUCTURE DESIGN( [ PocuSioned by:
CVIL/SITE DESIGN - G/IS/GPS — CONSTRUCTION OBSERVATION [’60!’ ﬂ‘ Ma,l?
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PROJ. REFERENCE NO. SHEET NO.

E ~Y6- U-2525C TMP-A6-9
' ||
j 81.5 _ - |
e ;¢4¢/1ﬁ \\ |
11’ 11’ 11" 2’ 10.5' 2' 11 11’ 12' \ g_ \
A MEDIAN A AT
A i i © ok A =
' ~ &
IR S S S Y G
— B \{ A \\\\ W
Powy  PEwy 3 B powp  PA ] BRI
| \\ o -
o U S I B
TYPICAL SECTION A-A o | = T oo L g
-Y6- STA. 16+00 +/- — Lﬁq\ N ~ /<&F;;;¢;c;c;<’<j7§yv- 7 B \\ = |
\\\\\Jﬁf///ﬂ ////////JJ \[ CJJ iiiiiiiiii JJ( ! \\\ X
o ‘ a /§§f 16+50 \/ T\
I _Y6- STA. 16+50 +/-
BEGIN CONSTRUGTION | (”/A{;;/, \ NRd
13+21 +/- |

-Y6- STA. 10+00.00 -Y6- STA.
TIE TO EXISTING V6. STA. 13+00 +/-

(e 0)
|
O
-Y6 - @@D -Y6- STA. 12+40 +/- \\ \\ :L'If
N. ELM ST. ] &
B P
B e S a— — )\ |us
eae—————e AN
o S|
e U A :: gi
L m— —- g
\W h (( | T &
Y T y
\J | == $
- _Y6- STA. 11+60 +/-
\(\q\ K\rﬁ_ﬁa\ (‘(’TL;J 60’ 120’
—
&J gjﬂ H “ — CSEE{ -Y6- STA. 9+50 +/-
I \\ \\ \\\F CLOSED
\W “ M | L _Y6- STA. 13+62.50
— ] 48" X 48" END TRANSITION
| W U &\\#W::m:w——ﬂl _Y6- STA. 14+00 +/-
N N
- | \ &\\ ,ﬁ _Y6- STA. 14+15 +/-
=5 (_J I
i;j - NOTES: PAVEMENT MARKINGS SHOW ARE EXISTING UNLESS OTHERWISE NOTED.

SEE TMP-TA FOR PAVEMENT MARKING SCHEDULE

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED

1223 Jones Franklin Rd.

W - Raleigh, N.C. 27606
ERILL Liscense No. F-0377
/// ENGEJEERING Bus: 919 851 8077
Fax: 919 851 8107

AREA 6 - PHASE III
DETAIL

TRANSPORTATION PLANNING/DESIGN — BRIDGE/STRUCTURE DESIGN
CNVIL/SITE DESIGN — GIS/GPS — CONSTRUCTION OBSERVATION
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PROJ. REFERENCE NO.

SHEET NO.

U-2525C TMP-A7 -1
AREA 7
PHASING
NOTE: BEFORE BEGINNING CONSTRUCTION THE CONTRACTOR SHALL:
- INSTALL ADVANCE WORK ZONE WARNING SIGNS ALONG LAKE JEANETTE
RD. (-Y7-), MANSFIELD CIRCLE, BLUFF RUN DR. AND ALL -Y- LINES (SEE
ROADWAY STANDARD DRAWING NO. 1101.01, SHEET 3 OF 3).
PHASE I PHASE I1I
STEP 1: USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 14, AS STEP 1: - USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 14, AS
REQUIRED, CONSTRUCT THE FOLLOWING: REQUIRED (SEE ROADWAY PLANS AND SHEET TMP-A7-3):
-- TEMPORARY SIDEWALK (ASPHALT) & CURB RAMP LEFT OF --  CONSTRUCT PROPOSED LAKE JEANETTE RD. (-Y7-) FROM
STA. 20+55 +/- -Y7- AND OPEN TO PEDESTRIAN TRAFFIC (SEE STA. 22450 +/- -Y7- TO STA. 28+50 +/- -Y7- (INCLUDING
ROADWAY PLANS AND SHEET TMP-A7-2). PROPOSED BRIDGE AND PROPOSED SIDEWALKS), UP TO, BUT NOT
INCLUDING THE FINAL LAYER OF SURFACE COURSE.
STEP 2: USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 14, AS
REQUIRED: - BEGIN CONSTRUCTION OF PROPOSED GREENSBORO LOOP (-L-) FROM
STA. 520+00 +/- -L- TO STA. 523+00 +/- -L-.
A. CLOSE EXISTING SIDEWALK/GREENWAY LEFT SIDE OF LAKE JEANETTE
RD. (-Y7-) AND SHIFT PEDESTRIAN TRAFFIC TO EXISTING SIDEWALK
RIGHT SIDE OF LAKE JEANETTE RD. (-Y7-) (SEE SHEET TMP-A7-2). SHALL WORK IN A CONTINUOUS MANNER TO COMPLETE THE WORK IN AREA 7, PHASE II,
STEP 2 WITHIN ONE WORK PERIOD.
B. CONSTRUCT PROPOSED -Y7DET- FROM STA. 11+48 +/- -Y7DET- TO
STA. 17+89 +/- -Y7DET- (INCLUDING TEMPORARY SIDEWALK (ASPHALT),
TEMPORARY SHORING & PORTABLE CONCRETE BARRIER), UP TO & STEP 2: - USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 14, AS
INCLUDING THE FINAL LAYER OF SURFACE COURSE, AND UP TO THE REQUIRED:
EDGE & ELEVATION OF THE EXISTING FROM STA. 10+25 +/- -Y7DET-
TO STA. 11+48 +/- -Y7DET- AND STA. 17+89 +/- -Y7DET- TO -~ PLACE TEMPORARY PAVEMENT MARKINGS/MARKERS FOR THE FINAL
STA. 19+00 +/- -Y7DET-. PLACE TEMPORARY PAVEMENT MARKINGS/ TRAFFIC PATTERN, OPEN PROPOSED LAKE JEANETTE RD. (-Y7-)
MARKERS, AS MUCH AS POSSIBLE AWAY FROM TRAFFIC (SEE ROADWAY (INCLUDING PROPOSED SIDEWALKS RIGHT SIDE) TO TRAFFIC AND
PLANS AND SHEETS TMP-A7-2 & TMP-A7-3). CLOSE -Y7DET- TO TRAFFIC. (SEE FINAL PAVEMENT MARKING PLAN
AND SHEET TMP-A7-4).
STEP 3 WITHIN ONE WORK PERIOD. OF LAKE JEANETTE RD. (-Y7-)/-Y7DET- AND SHIFT
PEDESTRIAN TRAFFIC TO EXISTING/PROPOSED SIDEWALK RIGHT
SIDE OF LAKE JEANETTE RD. (-Y7-) AS SHOWN ON SHEET
STEP 3: USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 14: TMP-A7 -4
-~ PLACE REMAINDER OF TEMPORARY PAVEMENT MARKINGS (PAINT)/
MARKERS FOR -Y7DET- AND USING ROADWAY STANDARD DRAWING PHASE ITI
NO. 1101.03, SHEET 3 OF 9, CLOSE EXISTING LAKE JEANETTE
RD. (-Y7-) AND OPEN -Y7DET- & TEMPORARY SIDEWALK (ASPHALT)
TO TRAFFIC (SEE SHEET TMP-A7-3). STEP 1. - USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 14, AS
REQUIRED (SEE ROADWAY PLANS AND SHEET TMP-A7-4):
NOTE: CLOSE EXISTING SIDEWALK RIGHT SIDE OF LAKE JEANETTE
RD. (-Y7-) AND SHIFT PEDESTRIAN TRAFFIC TO EXISTING/ -~ REMOVE -Y7DET- AND CONSTRUCT REMAINDER OF PROPOSED CURB &
RD. (-Y7-)/-Y7DET- AS SHOWN ON SHEET TMP-A7-3. OPEN PROPOSED SIDEWALK LEFT SIDE TO PEDESTRIAN TRAFFIC.
- CONSTRUCT PROPOSED GREENSBORO LOOP (-L-) FROM
STA. 523+00 +/- -L- TO STA. 526+00 +/- -L- AND COMPLETE
CONSTRUCTION OF PROPOSED GREENSBORO LOOP (-L-) FROM
STA. 520+00 +/- -L- TO STA. 523+00 +/- -L-, BEGUN IN AREA 7,
PHASE II, STEP 1.
DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED
_ 1223 Jones Franklin Rd. | APPROVED:( B L. May DATE:12/5/2017
W Raleigh, N.C. 27606 <
A ' A ETHERILL Liscense No. F-0377 ;‘
= Bus: 919 851 8077
~ENGINEERING o AREA 7
SEAL PHASING

TRANSPORT ATION PLANNING/DESIGN — BRIDGE /STRUCTURE  DESIGN
CWVIL/SITE DESIGN — GIS/GPS — CONSTRUCTION OBSERVATION
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PROJ. REFERENCE NO.

SHEET NO.

EXISTING CURB RAMP  -Y7- STA. 20+55 +/- U-25050 TMP-A7-2
: CONSTRUCT TEMPORARY ASPHALT
U W\ \ SIDEWALK WITH CURB RAMP
INSTALL SIGN 200’ PRIOR TO - -Y7- STA. 20+86.00 = la0"x 24 AND OPEN TO PEDESTRIANS
o e e DIRECTED BEGIN CONSTRUCTION %‘J
AHEAD | g gy -Y7DET- STA. 10+00.00 ()
SEE RSD 1205.07 FOR PAVEMENT MARKINGS
% 2o PEDE1STRI5AN7 CROSSV\\//AELKE.T " -Y7DET- STA. 10+25 +/- , SIDEWALK CLOSED R9-9
-Y7DET- STA. 11+48 +/- CROSS HERE _l 24" X 127
S s " 4| SIDEWALK
cl\:g V7. STA. 23400 +) 24X 12" 48" x 30" y 4 CLOSED
— ' : ROAD
TEMPORARY -Y7DET - -Y7- @ CLOSED an
(ASPHALT) N
3’
: e TEMPORARY A W \
11 \2\2\ T 3 SHORING ® ‘ ' § p LIL\I,\ /// \ -Y7DET- STA. 12+25 +/- /
NS iy /// \ BEGIN WATER FILLED BARRIER
_______ — < /) \ \ AND TEMPORARY SIDEWALK (ASPHALT) =
S ) =
//// / J -Y7DET- STA. 12+00 +/- \
TEMPORARY @ 'y // PCB / BEGIN 2' TEMPORARY PAVEMENT _
PAVEMENT I, iy - AND PCB —
\
WATER FILLED TYPICAL SECTION A-A 3'1‘/%//////// /
BARRIER -Y7DET- STA. 14+00 +/- TO STA. 15+40 +/- i /// / B ///
—L- (GREENSBORO LOOP) / i
L- @ TEMPORARY SHORING /| / . WATER FILLED BARRIER
/ / / \ R9-9
//// \-Y7DET- STA 14+00 +/- 24" X 12"
/ BEGIN 5 TEMPORARY PAVEMENT
AR \ ) / / /' / AND TEMPORARY SHORING SIDEWALK
g i 1 'n i i i n ! g i i o1 D I l A //// // // I\/ P\EP\ 1 CLOSED
CLOSED I 1 Nai 1,
//// //// I T A S SR SR PEDESTRIAN BARRICADE il
- //// o -Y7DET- STA. 15+40 +/- /
qn 0 /) /| J END 5' TEMPORARY PAVEMENT A A e IS W
PEDESTRIAN BARRICADE /////// / // \\ AND TEMPORARY SHORING V7DET THE ENGINEER. \\
iy I N
//L/// B /- WATER FILLED BARRIER 5 , 2 , o \
i /// | TEMPORARY 221 11 11 22 W
AREA 1 | AREA 7 4 Y7DET- STA. 16+80 +/- SIDEWALK W\
// PCB \\ ]
A // | END 2' TEMPORARY PAVEMENT (ASPHALT) g \
-L- STA. 520+00 +/- '//// [ // AND PCB U
///// Y -Y7DET- STA. 16+66 +/- WATER FILLED TEMPORARY
@ QUANTITY — 1.400 SF ////// .y j vt END WATER FILLED BARRIER BARRIER PAVEMENT
TEMPORARY SHORING I AND TEMPORARY SIDEWALK (ASPHALT)
_Y7DET- STA. 14+ 00 +/, 21’ +/- RIGHT -Y7DET- STA. 17+89 +/- / _
TO TDET. STA 154 404/ 21" +/. RIGHT /// ///// \\\\ R11-2 TYPICAL SECTION B-B
SEE SHEET TMP-2A FOR 48" x 30"
oot T 2 B NOTES) \ \WH/ ) -Y7DET- STA. 12+00 +/- TO STA. 14+00 +/-
~o i /// I ROAD _Y7DET- STA. 15+40 +/- TO STA. 16+80 +/-
~ LOSED
/ /y F // /| NOTES: PAVEMENT MARKINGS SHOW ARE EXISTING UNLESS OTHERWISE NOTED.
3 INSTALL SIGNS AT THE INTERSECTION OF -Y7DET- STA. 19+00 +/- /?/’/ // // SEE TMPEIA TOR PAVEMENT MARKING SCHEDULE
LAKE JEANETTE RD (-Y7-) AND BLUFF / G // TYPE III BARRICADE
N . WA DOCUNMENT NOT CONSIDERED FINAL
sgBLchRng(RIE\)RRYIYE\S DY|RE(C)TESREBEYN-S“B_|CE)RO 30 \//i // /%/t/ //// UNLESS ALL SIGNATURES COMPLETED
ENGINEER. . A
-Y7- STA. 29+94.00 //ﬁ / . e 1223 Jones Franklin Rd.
END CONSTRUCTION 77 e y MVerierr crss N £-0077 AREA 7 - PHASE I
— I e/ T ENGINEERING o 17 1 077
\“
* \/ e DETAIL
A )/ N TRANSPORTATION PLANNING/DESIGN — BRIDGE/STRUCTURE DESIGN
DETQUR Buavt 0 CROSS HERE EZ,‘,])]( . CVIL/SITE DESIGN — GIS/GPS — CONSTRUCTION OBSERVATION
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' 3’
o ) ) ' , TEMPORARY
2,2 11 11 21211 3 SHORING

SEE SHEET TMP-A7-2 FOR CROSSWALK

/ INFORMATION AND ADDTIONAL SIGNAGE.
\'III / \
>/Il/ iy . -Y7- STA. 20+86.00

-Y7DET- STA. 10+00
/) BEGIN CONSTRUCTION
; TIE TO EXISTING

CENTER LANE
CLOSED
AHEAD

W20-5 C
48" X 48"

INSTALL SIGN AT
-Y7- STA. 18 +86 +/~

i A
DETOUR | M4-9
—t 30"sz4"
_ SUB-STRUCTURE CONSTRUCTION AREA "Y7DET- STA. 10+35 +/-
TEMPORARY PCB 221
PAVEMENT M TOP OF DRILLED PIERS R9-9
’ 24" 10"
et b TELED -Y7DET- STA. 11+50 +/- SI:)E\);\/ALK
TEMPORARY TYPICAL SECTION A-A ‘ -Y7- STA. 22+50 +/- @ CLOSED
SIDEWALK (ASPHALT) "Y4- STA. 25430 +/- ot x

SIDEWALK CLOSED

R11-2 CROSS HERE -Y7DET- STA. 12+00 +/-
48" x 30" K~
ROAD = .
CLOSED ot 3/
W1-6L PEDESTRIAN BARRICADE S LY o)
48" x 24 ‘25)_‘ oy o
Ly
TYPE 111 BARRICADE -L- STA. 523+00 +/- % AREAD Janee,
~/ B arer Friceo

_L- (GREENSBORO LOOP

)

f

8

R R AR SR AR 2R SR R SRR cRR R

r Y Y Y Y Y Y Y Y r Y Yoy oroYy

Yoy

|
5HHH HHHH‘HHHHJHW

R SRR AR SRR SR S SRR R SRR cD S S

Yoy

AR SRR SR RN SR R R IR SRR R R S &

T

AREA 1

AREA 7

-L- STA. 520+00 +/-

R11-2
R9-9 48" x 30"
24" X 12" ROAD
CLOSED

-Y7- STA. 28+50 +/-

BARRIER

d
a' TEMPORARY

SHORING

PROJ. REFERENCE NO.

SHEET NO.

U-2525C

TMP-A7-3

o
W
)
R9-9
- 24" X 12"
V & siDEwALK
T
P & CLOSED
i

TEMPORARY
SIDEWALK
(ASPHALT)

-Y7DET- STA. 15+70 +/-

SIDEWALK
CLOSED

>

WATER FILLED

TEMPORARY

-

PEDESTRIAN BARRICADE

TYPE III BARRICADE

4

-Y7- STA. 29+94.00
K 3K INSTALL SIGNS AT THE INTERSECTION OF -Y7DET- STA. 19+20.55

LAKE JEANETTE RD (-Y7-) AND BLUFF END CONSTRUCTION

PAVEMENT

TYPICAL SECTION B-B

/ BARRIER
\\}R -Y7DET- STA. 17+70 +/-

A\\ 1y _Y7DET- STA.
\) R9-9 _Y7DET- STA.

24" X 12"

SIDEWALK
CLOSED

12+00 +/- TO STA. 14+00 +/-
15+40 +/- TO STA. 16+80 +/-

NOTES: PAVEMENT MARKINGS SHOW ARE EXISTING UNLESS OTHERWISE
NOTED. SEE TMP-TA FOR PAVEMENT MARKING SCHEDULE

K SEE RSD 1101.03, SHEET 3 OF 9, FOR TYPE Ill BARRICADE
LOCATIONS AND ADDITIONAL SIGNAGE.

RUN DR. & DRIVEWAY TO GREENSBORO
PUBLIC LIBRARY, AS DIRECTED BY THE TIE TO EXISTING //// o
ENGINEER. —5 DOCUMENT NOT CONSIDERED FINAL
3 0 /T }/ PEDESTRIAN BARRICADE UNLESS ALL SIGNATURES COMPLETED
~ L
CENTER LANE - = 1223 Jones Franklin Rd. | APPROVED: bobﬂg/‘flym
CLOSED X %k & 3K K [ sibewaLk closep / / / ’ 7L / /. // W’ETHERI LL Egclziliz I:IOC FZ_Z)%% e W
0 DETOUR | M4-98B — R9-11 / / / // g ENGINEERING Bus: 919 851 8077 |DATE: 12/3/2017 v AREA 7 - PHASE 1II
- "X 24" CROSS HERE o / / / / Fox: 919 851 8107 s
: =
INSTALL SIGNS AT SEAL E'
_Y7- STA. 31494 +/- Q Q TRANSPORTATION PLANNING/DESIGN — BRIDGE /STRUCTURE DESIGN 3
CNVIL/SITE DESIGN - GIS/GPS — CONSTRUCTION OBSERVATION
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_Y7- STA. 20+86.00 SEE SHEET TMP-A7-2 FOR CROSSWALK
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